




Saint Louis

Great Streets INITIATIVE

LEARN · SHARE · PLAN · BUILD

- Are Great places
- Integrate land & transportation planning
- Accommodate all users and modes
- Are economically vibrant
- Are environmentally responsible
- Rely on current thinking
- Are measurable
- Develop collaboratively



PLANNING PANEL

2-3 Months

Find the
Projects

2-3 Months

Select Panel

4 days

Panel Event

2 weeks

Produce Memo

Support implementation
as requested

MPO:

Identify the projects
Host the Panel event
Manage process and production

Project Sponsors:

Present the problems
Collaboratively revise them
Critique draft solutions

Panelists:

Consultants *(4 individuals, no prime)*
Peer agency staff *(as appropriate)*
Visit sites / review available info
Participate fully in 4 day panel
(work as a team)
Deliver technical memos
(one per "problem")

THE 4 DAY EVENT

Day 1

Panel and Sponsors
Initial problems presented
Existing conditions presented
Project Definitions finalized

Day 2

Panel only – No Sponsors
Develop solution options / memo draft

Day 3

Panel meets individually with sponsors
Progress review / feedback

Day 4

Panel in morning – Sponsors join for afternoon
Panel revise memo drafts in morning
In afternoon, panel presents draft memos
Collective discussion on each project

SCHEDULE

Call for Projects – posted Oct 17

Application Workshop (virtual) – Nov 6

Applications Due – Nov 21

Projects Selected – Dec 17

Consultant RFQuotes – Jan 10

Consultants selected – Feb 28

Planning Panel – 1st week of June (tentative)

Final Deliverables – End of June

2025 2024

