

FY 2025 Reasonable Progress Update: December 31, 2024


Policy on Reasonable Progress

Lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region can lead to project delays and create financial risks for both local and state transportation programs. The East-West Gateway Council of Governments (EWGCOG) Policy on Reasonable Progress was implemented to ensure projects are progressing, meeting milestones, and obligating federal funds on schedule.

Local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2025 of the FY 2025-2028 Transportation Improvement Program (TIP) are subject to a September 30, 2025 deadline to obligate the federal funds, unless approved for a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a project may begin: approval of design contract (PE), approval to acquire right of way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to request a "one-time extension" of their project schedule. The request for an extension is only available for projects with construction funds programmed in the current fiscal year and is due by June 1, 2025. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2025 Funding Obligations



| Date | Obligated | | Adjustments | | Removed | | Not Obligated | | | | | | Total Programmed | |
|----------|-----------|-------------|-------------|------------|---------|------------|---------------|------------------|----|-------------------|----|---------------------|------------------|---------------|
| | # | Federal \$ | # | Federal \$ | # | Federal \$ | # | PE Federal \$ | # | ROW Federal \$ | # | CONST Federal \$ | # | Federal \$ |
| 10/01/24 | 0 | \$0 | 0 | \$0 | 0 | \$0 | 39 | \$10,814,303 | 60 | \$5,011,183 | 82 | \$106,172,860 | 181 | \$121,998,346 |
| 10/31/24 | 5 | \$1,356,253 | 0 | \$0 | 0 | \$0 | 38 | \$10,745,607 | 60 | \$5,011,183 | 81 | \$105,778,089 | 184 | \$122,891,132 |
| 11/30/24 | 7 | \$1,590,692 | 0 | \$0 | 1 | \$236,000 | 36 | \$10,511,168 | 60 | \$5,011,183 | 80 | \$105,542,089 | 184 | \$122,891,132 |
| 12/31/24 | 13 | \$5,094,325 | 0 | \$0 | 1 | \$236,000 | 34 | \$9,930,168 | 60 | \$5,011,183 | 78 | \$103,246,953 | 186 | \$123,518,629 |
| 01/31/25 | | | | | | | | | | | | | | |
| 02/29/25 | | | | | | | | | | | | | | |
| 03/31/25 | | | | | | | | | | | | | | |
| 04/30/25 | | | | | | | | | | | | | | |
| 05/31/25 | | | | | | | | | | | | | | |
| 06/30/25 | | | | | | | | | | | | | | |
| 07/31/25 | | | | | | | | | | | | | | |
| 08/31/25 | | | | | | | | | | | | | | |
| 09/15/25 | | | | | | | | | | | | | | |
| 09/30/25 | | | | | | | | | | | | | | |

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

| Obligated | | | | | | |
|---|--|-----------------|------------------------|--------------|-----------------------------|--------------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation | Actual Obligation |
| | | TOTAL | \$5,094,325 | | 13 | PROJECTS |
| Hillsboro | Hillsboro School Sidewalks, Phase 1 - Hillsboro High School and Primary School - to Business 21 - Sidewalk (6') - Xing at Business 21 | 7332-25 | \$68,696 | PE | Nov-24 | 10/29/2024 |
| St. Louis County | Chesterfield Pkwy West (South) - 2022 - I-64 to Clarkson Rd - Resurfacing - Curb Ramps | 6905D-22 | \$330,000 | CONST | Sep-23 | 10/31/2024 |
| St. Louis County | Paul & S. Elizabeth Ave - 2023 - Chambers To Bermuda Resurfacing - Curb Ramps | 6963H-23 | \$130,786 | CONST | Jun-24 | 10/31/2024 |
| St. Peters | Mexico Road Bridge - at Dardenne Creek Bridge Rehabilitation | 7197C-23 | \$394,771 | CONST | Dec-24 | 10/25/2024 |
| Wildwood | Manchester Road/Taylor Road - Manchester: MO 100-Old Fairway; Taylor: MO 100-Main St Resurfacing - Traffic Signal Upgrades - Optimization | 7128-23 | \$432,000 | CONST | Jun-24 | 10/25/2024 |
| October Total | | | \$1,356,253 | | 5 | Projects |
| St. Peters | Spencer Road Shared Use Path, Phase 1 - Exec. Ctr Pkwy: Spencer to w/o Pond, S to Ex. Path - Mexico Rd: City Ctr to Ex. Path - Shared Use Path (10') | 7340-25 | \$ 153,467 | PE | Nov-24 | 11/20/2024 |
| Union | Union School Sidewalks - Christina, West End, Delmar, Water, Park, State, and - Springfield near Union Middle School - Sidewalk (5') | 7343-25 | \$ 80,972 | PE | Nov-24 | 11/22/2024 |
| November Total | | | \$234,439 | | 2 | Projects |
| Arnold | Lonedell Road - s/o Missouri State Rd to Pomme Rd - Resurfacing - Sidewalk (6') | 7172-25 | \$1,306,216 | CONST | Dec-24 | 12/20/2024 |
| Breckenridge Hills | Rex Avenue Sidewalks - St. Charles Rock Rd to Baltimore Ave - Sidewalk (5') - Crosswalks - Speed Humps - Ped Lighting | 7326-25 | \$ 65,000 | PE | Feb-25 | 12/20/2024 |
| Jefferson County | Old Lemay Ferry Rd, Phase 3 - Vogel Rd to Spring Forest Rd - Reconstruction - Shoulders (5') | 7113B-23 | \$988,920 | CONST | Dec-24 | 12/12/2024 |
| Kirkwood | W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd Reconstruction - Replace Sidewalks (5') - Bike Ln | 6953-22 | \$307,080 | CONST | Jun-24 | 12/23/2024 |
| Kirkwood | Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O Montour) Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') | 7115-22 | \$320,417 | CONST | Oct-23 | 12/04/2024 |
| St. Louis County | West Florissant Avenue - 2028 - Lucas & Hunt Road to St. Louis City Limits - Resurfacing - Signal Upgrades - Curb Ramps | 7366D-25 | \$ 516,000 | PE | Jan-25 | 12/19/2024 |
| December Total | | | \$3,503,633 | | 6 | Projects |
| January Total | | | \$0 | | 0 | Projects |
| February Total | | | \$0 | | 0 | Projects |
| March Total | | | \$0 | | 0 | Projects |
| April Total | | | \$0 | | 0 | Projects |
| May Total | | | \$0 | | 0 | Projects |
| June Total | | | \$0 | | 0 | Projects |
| July Total | | | \$0 | | 0 | Projects |
| August Total | | | \$0 | | 0 | Projects |
| September 15 Total | | | \$0 | | 0 | Projects |
| September 30 Total | | | \$0 | | 0 | Projects |
| Bold Indicates Project Received One-Time Extension | | | | | | |
| Project Advanced From Future Year | | | | | | |
| Project Received a Funding Increase | | | | | | |

Not Obligated - Preliminary Engineering (PE)

| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
|--------------------|---|----------|--------------------|--------------------|----------------------|
| TOTAL | | | \$9,930,168 | 34 PROJECTS | |
| Chesterfield | Highcroft Dr/Old Baxter Rd - Baxter Road to Schoettler Valley Drive - Resurfacing - Repair Curb/Gutter - Replace Sidewalk (5') | 7347-25 | \$ 212,100 | PE | Apr-25 |
| Chesterfield | Pathway on The Parkway (Chesterfield Pkwy E) - Clarkson Rd to Schoettler & Chesterfield Pines - Sidewalk (6') - Curb Ramps | 7327-25 | \$ 204,000 | PE | Oct-24 |
| Dardenne Prairie | Henning Road Shared Use Path - McCluer Road to Weldon Spring Road - Shared Use Path (10') - Curb Ramps - Ped Xings - RRFB | 7329-25 | \$ 52,977 | PE | Sep-24 |
| Florissant | Patterson Road - US 67 to 250' n/o Patterson Rd - Resurface - Two Way Turn Ln - Sidewalk (4-6') | 7353A-25 | \$ 151,200 | PE | May-25 |
| Hillsboro | North Business 21 - Leon Hall Parkway to College Road - Resurfacing - Right Turn Lane | 7355-25 | \$ 171,200 | PE | Jan-25 |
| Jefferson County | Browns Ford Bridge - Over Big River - Replace Bridge Deck - Upgrade Guardrail | 7356A-25 | \$ 140,000 | PE | Jul-25 |
| Jefferson County | Cedar Hill Bridge - Over Big River - Replace Bridge Deck - Upgrade Guardrail | 7356B-25 | \$ 140,000 | PE | Jul-25 |
| Jefferson County | Twin River Bridge - Over Big River - Replace Bridge Deck - Replace Girder Span - Upgrade Guardrail | 7356C-25 | \$ 140,000 | PE | Jul-25 |
| Kirkwood | Grant's Trail Extension, Phase 2 - Leffingwell n/o Clinton Pl to Leffingwell & Holmes - Shared Use Path - RRFB - Pedestrian Lighting | 7357-25 | \$ 356,000 | PE | Jun-25 |
| Ladue | South Outer 40 Shared Use Path - Clayton Road to Rolling Rock Lane - Shared Use Path (10') - Pedestrian Crossings | 7333-25 | \$ 135,200 | PE | Dec-24 |
| Lake Saint Louis | Lake Saint Louis Blvd South, Phase 3 - Hawk Ridge Trail to 1200' s/o Orf Rd - Reconstruct - TWLTL - Shared Use Path (10-14') - Sidewalk (6') - Lighting | 7358A-25 | \$ 240,000 | PE | Apr-25 |
| Manchester | Manchester Road (MO 100) Sidewalks - MO 141 to 150' w/o Knollhaven Lane - Sidewalks (6') - Crosswalk | 7334-25 | \$ 130,800 | PE | Dec-24 |
| MODOT | MO 180 Signal Optimization - Pennridge Dr to Ogden Ave - Optimize 38 Signals Along Corridor | 7263-25 | \$ 98,400 | PE | Dec-24 |
| MODOT | MO 141 Intersection Improvements - at Parkway South Middle School - Add Left Turn Lane - at Springdale Ave/13th St - Add Left Turn Lane Phases | 7360A-25 | \$ 20,586 | PE | May-25 |
| MODOT | MO 94 - at MO B - Signalization - Add Turn Lanes | 7360B-25 | \$ 58,509 | PE | Feb-25 |
| MODOT | MO D Signal Optimization - Schuetz Rd to Ogden Ave - Optimize 22 Signals Along Corridor | 7360D-25 | \$ 159,536 | PE | Sep-25 |
| MODOT | US 67 Signal Optimization - Old Jamestown-MO Btm & Blake-Old St. Charles - Optimize 31 Signals Along Corridor | 7360E-25 | \$ 205,988 | PE | Sep-25 |
| St. Ann | Wright Avenue, Phase 1 - St. Charles Rock Rd (MO 180) to Stephens Place - Resurfacing - Curb Ramps - Sidewalk (5') | 7362-25 | \$ 130,848 | PE | Jul-25 |
| St. Charles | First Capitol Drive - e/o Kingshighway to Fifth Street - Resurfacing - Bike Lanes (6') - Lane Reconfig. - TWTL | 7363A-25 | \$ 480,000 | PE | Mar-25 |
| St. Charles | Friedens Road Signalization - at Fairgrounds Rd - Traffic Signal - Left Turn Lanes - Sidewalk (5') | 7363B-25 | \$ 100,000 | PE | Jan-25 |
| St. Charles | Muegge Road Intersections - at Hackmann, Graystone, and S Old Highway 94 - Repl Slabs - Replace Sidewalk (5') - Push Buttons | 7363C-25 | \$ 83,182 | PE | Mar-25 |
| St. Charles | Riverwalk (Katy Trail) Path Improvements - s/o Ameristar Blvd to n/o Monroe St (Foundry) - Paved Shared Use Path (20') - Crosswalks | 7336B-25 | \$ 250,000 | PE | Oct-24 |
| St. Charles County | Fiber Interconnect Expansion - Connect 16 Intersections in St. Charles County - Fiber Interconnection | 7364A-25 | \$ 339,871 | PE | Mar-25 |
| St. Louis | Laurel-Waterman Bridge - Over MetroLink - Bridge Replacement - Resurfacing - Replace Sidewalks | 7365A-25 | \$ 600,000 | PE | Jun-25 |
| St. Louis | River Des Peres Blvd - Lansdowne Ave to Gravois Ave - Resurface/Widen Lns - Traffic Signal at Loughborough - Medians - Lighting | 7365B-25 | \$ 1,920,000 | PE | Jun-25 |
| St. Louis | Traffic Management Enhancements, Phase 7 - South Broadway - Carroll St to Marceau St - Upgrade Signals - CCTV Cameras - Install Fiber | 7365C-25 | \$ 960,000 | PE | Jun-25 |
| St. Louis | Traffic Management Enhancements, Phase 8 - North Broadway - Riverview Blvd to Cass Ave - Upgrade Signals - CCTV Cameras - Install Fiber | 7365D-25 | \$ 640,000 | PE | Jun-25 |
| St. Louis County | Baptist Church Road - 2028 - 200' n/o Coral Ridge Drive to Tesson Ferry Road - Resurfacing - Signal Upgrades - Curb Ramps | 7366A-25 | \$ 177,492 | PE | Jan-25 |
| St. Louis County | Barrett Station Road - 2028 - Dougherty Ferry Road to Big Bend Road - Resurfacing - Signal Upgrades - Curb Ramps | 7366B-25 | \$ 171,210 | PE | Jan-25 |
| St. Louis County | Old Halls Ferry Road - 2028 - New Halls Ferry Rd to Vaile Ave - Resurfacing - Ln Reconfig - Bike Lanes (6-8') - Signal Upgrades | 7366C-25 | \$ 692,480 | PE | Jan-25 |

Not Obligated - Preliminary Engineering (PE)

| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
|--------------|--|----------|--------------------|--------------------|----------------------|
| TOTAL | | | \$9,930,168 | 34 PROJECTS | |
| St. Peters | Jungermann Road, Phase 1 - Briarwick Trail to McClay Road - Replace Slabs - Replace Sidewalk (6') - Diamond Grind | 7367-25 | \$ 261,866 | PE | Oct-24 |
| Union | E Main St Bridge - Over Tributary of Flat Creek - Maple St to E Main St - Replace Culvert With Bridge - Sidewalk (5') | 7368-25 | \$ 86,723 | PE | Sep-25 |
| Washington | MO 100 - at East Fifth St - Left Turn Lane - Right Turn Lane - Sidewalk (5') | 7369C-25 | \$ 120,000 | PE | Sep-25 |
| Wentzville | Wentzville Pkwy and West Meyer Road - Schroeder Creek Blvd to 400' s/o W Pearce Blvd - Slab Repl. - Signal Upgrades - Curb Ramps | 7370-25 | \$ 300,000 | PE | Mar-25 |

| Not Obligated - Right of Way (ROW) | | | | | |
|------------------------------------|---|----------|--------------------------|--------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
| | | | TOTAL \$5,011,183 | 60 PROJECTS | |
| Breckenridge Hills | Calvert Avenue Sidewalk - St. Charles Rock Rd to Baltimore Ave - Sidewalk (5') - Lighting - Speed Humps | 7269-24 | \$ 22,400 | ROW | Jul-25 |
| Charlack | Lackland Rd Bridge - East of I-170 - Bridge Deck Replacement | 7287-24 | \$ 8,000 | ROW | Nov-24 |
| Chesterfield | Schoettler Road Sidewalk - Greenleaf Valley Dr to Windsor Valley Ct - Sidewalk (5') | 7270-24 | \$ 18,850 | ROW | Dec-24 |
| Crestwood | Rayburn/Samoa/Tahiti Sidewalk - Sappington Rd to Spellman Park - Sidewalk (5') | 7271-24 | \$ 24,000 | ROW | Oct-24 |
| Creve Coeur | Fernview Drive Sidewalk, Phase 1 - Olive Blvd to Gallagher Road and Side Streets - Sidewalks (5' to 6') - Curb Ramps - Striped Crossings | 7328A-25 | \$ 184,000 | ROW | Nov-24 |
| Creve Coeur | New Ballas Rd, Phase 2 - 100 ft s/o Ladue Rd to 100 ft n/o Conway Rd - Resurfacing - Sidewalks (5 ft) - Curb Ramps | 7288-25 | \$ 40,000 | ROW | Aug-25 |
| Creve Coeur | New Ballas Sidewalk, Phase 3 - Rocky Dr to 315' s/o Magna Carta Dr - Sidewalk (5') - Curb Ramps - Bus Stop Improvement | 7155-22 | \$ 8,000 | ROW | Nov-24 |
| Des Peres | Des Peres Road - Old Des Peres Rd to Dougherty Ferry Rd - Resurfacing - Sidewalk Upgrades (5 ft) | 7290-24 | \$ 24,000 | ROW | Apr-25 |
| Florissant | Rue St. Denis, Phase 2 - N Lafayette Street to N New Florissant Road - Resurfacing - Curb and Gutter - Sidewalk (5') | 7353B-25 | \$ 96,000 | ROW | Jan-25 |
| Florissant | St. Catherine Street - North New Florissant Road to Waterford Dr - Resurfacing - SUP (10') - Sidewalk Upgrade (5') - Curb Ramps | 7293-24 | \$ 120,000 | ROW | Sep-25 |
| Hazelwood | Teson Road - Howdershell Rd to Aubuchon Rd - Resurfacing - Sidewalk (5') - Chatilion to Teson Garden | 7239-24 | \$ 30,000 | ROW | Feb-25 |
| Jefferson County | Antire Road - 2026 - Brookside Dr to Laurel Ln - Overlay - Shoulders (4') - Rumble Strips | 7240A-25 | \$ 201,968 | ROW | Sep-25 |
| Jefferson County | Brennan Road - Eagle Dr to Little Brennan Rd - Shoulders (4') - Overlay - Rumble Strips | 7240B-25 | \$ 36,000 | ROW | Sep-25 |
| Jefferson County | East Rock Creek Road - Gary Rd to Old Lemay Ferry Rd - Realign at Ehlers - Overlay - Shoulders (4') - Rumble Strips | 7240C-25 | \$ 280,000 | ROW | Sep-25 |
| Jefferson County | Fifth-Fourth-Beckett Streets - 5th: High-Beckett; Beckett: 5th-4th; 4th: Beck-Market - Sidewalk (6'-8') - Shared Use Path (10') - Lighting | 7240D-25 | \$ 21,000 | ROW | Sep-25 |
| Jefferson County | Konert Road - Konert Valley Rd to Breezy Oak Ln - Overlay - Shoulders (4') - Rumble Strips | 7240E-25 | \$ 112,000 | ROW | Sep-25 |
| Kirkwood | Grant's Trail Extension, Phase 1 - Argonne to Fillmore Ave - Shared Use Path (10') - Intersection Improvements | 7274-24 | \$ 300,800 | ROW | Sep-25 |
| Lake Saint Louis | Lake Saint Louis Blvd, Phase 2 - 200' s/o S Hawkridge Crossing to 150' n/o Hawkridge Trail - TWTL - SUP (10 ft) - Sidewalk (6 ft) - Reconstruct | 7297-24 | \$ 52,200 | ROW | Jun-25 |
| Manchester | Carman Road Sidewalk - Labonne Pkwy to Dougherty Ferry Rd - Sidewalk (5-6') | 7275-24 | \$ 180,000 | ROW | Sep-25 |
| Northwoods | Natural Bridge (MO 115) Ped Lighting - Lucas and Hunt Rd to Avondale Rd - Pedestrian Lighting | 7298-24 | \$ 20,000 | ROW | Jan-25 |
| O'Fallon | Eggering Drive - St. Matthew Ave to Sonderen St - Reconstruction - Upgrade Sidewalk (6') | 7242A-24 | \$ 20,000 | ROW | Oct-24 |
| O'Fallon | Hoff Road, Phase 2 - Progress West Ln to City Limits (0.1 mi. e/o Kemmar Ct) - Reconstruct - Sidewalk (5') - Realign Int. | 7299A-24 | \$ 100,000 | ROW | Feb-25 |
| O'Fallon | Tom Ginnever - at N. Cool Springs Rd - Roundabout - Shared Use Path (10 ft) | 7299B-24 | \$ 65,000 | ROW | Jun-25 |
| Shrewsbury | Weil Avenue - Laclede Station Rd to Wilshusen Ave - Resurfacing - Sidewalk (5') - Curb/Gutter | 7300-24 | \$ 20,000 | ROW | Mar-25 |
| St. Ann | Pear Tree Ln & Country Ln - Douglas Ct to City Limit - Resurfacing - Sidewalk (4 ft) - Curb Ramps | 7301-24 | \$ 15,000 | ROW | Aug-25 |
| St. Charles | 2nd St Great Streets - Clark St to Bayard St - Upgrade Sidewalks (10') - Pervious Pavers | 7244A-23 | \$ 240,000 | ROW | Jan-25 |
| St. Charles | Fox Hill Rd - 490' s/o Boschertown Rd to N Randolph St - Resurfacing - Sidewalk (5 ft) | 7302-24 | \$ 48,000 | ROW | Jul-25 |
| St. Charles | French Town Sidewalks - Decatur: 5th-2nd Morgan: 5th-2nd Olive: 5th-2nd - Sidewalk (6') - Bike Climbing Ln | 7278-24 | \$ 56,250 | ROW | Feb-25 |

| Not Obligated - Right of Way (ROW) | | | | | |
|------------------------------------|--|----------|--------------------------|--------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
| | | | TOTAL \$5,011,183 | 60 PROJECTS | |
| St. Charles | Regency Parkway - Veterans Memorial Pkwy to Zumbahl Rd - Reconstruct - Upgrade Sidewalks (5') - Two Way Trn Ln | 7244B-24 | \$ 100,000 | ROW | Jul-25 |
| St. Charles County | Dietrich Rd Bridge - Over Trib. of McCoy River - Bridge Replacement | 7303A-25 | \$ 24,000 | ROW | Mar-25 |
| St. Charles County | Howell Rd Bridge - Over Femme Osage Creek - Bridge Replacement | 7303B-25 | \$ 24,000 | ROW | Mar-25 |
| St. Charles County | Josephville Rd Bridge - Over Tributary of Cuivre River - Bridge Replacement | 7303C-25 | \$ 24,000 | ROW | Oct-24 |
| St. Louis | Loughborough Ave Bridge - Bridge Replacement - Shared Use Path (12 ft) - Sidewalk Upgrades (8 ft) - Curb/Gutter | 7304C-24 | \$ 160,000 | ROW | Jul-25 |
| St. Louis | Traffic Management Enhancements, Phase 6 - Dr. MLK Drive - Hodiament Ave to Grand Blvd - Signal Control Upgrades - Traffic Cameras - Fiber | 7304E-24 | \$ 80,000 | ROW | Jun-25 |
| St. Louis County | Airport Rd Multimodal Improvements - Hanley-Fay Dr: Sidewalks (5') - Hanley-360' w/o New Florissant-Protected Bike Lns | 7281A-24 | \$ 84,280 | ROW | Jul-25 |
| St. Louis County | Big Bend Blvd - 2026 - Elm Ave to I-44 - Resurfacing - Sidewalk Upgrades - Ln Reduction (4 to 2) | 7247A-24 | \$ 16,240 | ROW | Sep-25 |
| St. Louis County | Chambers Road - 2027 - Bellefontaine Rd to City Limits e/o Grosvenor Dr - Resurfacing - SUP (10') - Sidewalk Upgrades (5') | 7305A-24 | \$ 78,060 | ROW | Sep-25 |
| St. Louis County | Dorsett Road - 2026 - Marine Ave to Calamaide - Resurfacing/Upgr. Sidewalk - Shared Use Path (10') Parkland Woods to Mckelvey | 7247B-24 | \$ 161,450 | ROW | Sep-25 |
| St. Louis County | Hanley Road - 2026 - Dale Ave to W Bruno Ave - Resurfacing - Sidewalk Upgrades | 7247C-24 | \$ 172,240 | ROW | Sep-25 |
| St. Louis County | Hawkins/New Sugar Creek Rd - 2026 - Newport Landing to Jefferson Co Line - Resurfacing - Shared Use Path (10') - Rockwood School to Jeff Co Line | 7247D-24 | \$ 340,340 | ROW | Sep-25 |
| St. Louis County | Hoffmeister Ave Sidewalks - Lemay Ferry Rd (MO 267) to Broadway (MO 231) - Sidewalks (5') | 7281B-24 | \$ 120,400 | ROW | Jul-25 |
| St. Louis County | Howdershell Road - 2026 - I-270 to 100' n/o Utz Ln - Resurfacing - Upgrade Sidewalks - Signal Impr. | 7247E-24 | \$ 149,045 | ROW | Sep-25 |
| St. Louis County | Howdershell Road - 2027 - Lynn Haven Ln to Utz Rd - Resurfacing - Sidewalks (5') - Flashing Yellow Arrows | 7305B-24 | \$ 51,520 | ROW | Sep-25 |
| St. Louis County | Jennings Stn/Chain of Rocks Rd - 2026 - Halls Ferry Rd to St. Louis City Limit - Resurfacing - Shared Use Path (10') - Sidewalk Upgrde | 7247F-24 | \$ 199,360 | ROW | Sep-25 |
| St. Louis County | Mehl Ave Sidewalks - Old Halls Ferry Rd to New Halls Ferry Rd - Sidewalks (5') | 7281D-24 | \$ 89,950 | ROW | Jul-25 |
| St. Louis County | New Halls Ferry Road Sidewalk - Lindbergh Blvd (US 67) to Cougar Dr - Sidewalks (5') | 7247G-24 | \$ 54,960 | ROW | Sep-25 |
| St. Louis County | North & South Road Sidewalk - Olive Blvd (MO 340) to s/o Canton Ave - Sidewalk (5') | 7281C-24 | \$ 7,200 | ROW | Jul-25 |
| St. Louis County | Pennsylvania Avenue, Phase 1 - 2026 - Page Ave (MO D) to St. Charles Rock Rd (MO 180) - Resurfacing - Ln Reduction (4 to 2) - Upgrade Sidewalks | 7247H-24 | \$ 47,530 | ROW | Sep-25 |
| St. Louis County | S. Woods Mill Road - 2026 - I-64 to Brooking Park Dr - Resurfacing - Sidewalk (5') - Buffered Bike Lanes | 7247I-24 | \$ 81,440 | ROW | Sep-25 |
| St. Louis County | Schuetz Road - 2027 - Gandy Dr to Lindbergh Blvd - Resurfacing - Shared Use Path (10') - Curb Ramps | 7305D-24 | \$ 205,380 | ROW | Sep-25 |
| St. Louis County | Vernon Ave - 2027 - Midland Ave to Westgate Ave - Resurfacing - Shared Use Path (10') - Ln Reduction | 7305E-24 | \$ 73,370 | ROW | Sep-25 |
| St. Paul | St. Paul Rd Bridge - Over Trib. to Peruque Creek - Replace Bridge - Sidewalk (6 ft) | 7306-24 | \$ 24,000 | ROW | Dec-24 |
| St. Peters | Jungermann Rd, Phase 2 - McClay Rd to Modot Row at MO 364 - Resurfacing - Sidewalk Upgrades (6') - Curb/Gutter | 7307-24 | \$ 15,200 | ROW | Dec-24 |
| St. Peters | Mid Rivers Mall Dr Shared Use Path - Former Rt N to MO 364 - Shared Use Path (10') | 7282-24 | \$ 3,250 | ROW | Nov-24 |
| Washington | MO 100 - at International Dr - Right Turn Ln - Sidewalk (6') | 7309B-24 | \$ 80,000 | ROW | Oct-24 |
| Washington | Third St - High St to Jefferson St - Overlay - Sidewalk Upgrades (5 ft) - Curb Ramps | 7309A-24 | \$ 20,000 | ROW | Sep-25 |
| Webster Groves | Elm Avenue - Glendale Rd to Watson Rd (MO 366) - Resurfacing - Shared Use Path (10') - Curb Ramps | 7310-24 | \$ 100,500 | ROW | Sep-25 |
| Wildwood | Valley Road - Strecker Rd to Clayton Rd - Overlay - Lighting | 7252-25 | \$ 20,000 | ROW | Dec-24 |
| Wildwood | Wild Horse Creek Rd Bridge - Over Tributary to Wild Horse Creek - Replace Bridge With Culvert | 7311A-25 | \$ 24,000 | ROW | Sep-25 |
| Wildwood | Wild Horse Creek Rd Bridge - Over Wild Horse Creek - Bridge Replacement | 7311B-25 | \$ 36,000 | ROW | May-24 |

| Not Obligated - Construction or Implementation (CONST or IMPL) | | | | | |
|--|---|-----------------|----------------------------|--------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
| | | | TOTAL \$103,246,953 | 78 PROJECTS | |
| Arnold | Missouri State Road Shared Use Path - Sherwood Elem School to w/o Ridgeway Dr - Shared Use Path (10') | 7267-24 | \$557,600 | CONST | Mar-25 |
| Arnold | Richardson Road - at Old Lemay Ferry Rd - Intersection Realignment - Left Turn Lane | 7231B-23 | \$482,216 | CONST | Sep-25 |
| Augusta | Green, Walnut, Ferry, Chestnut Sidewalks - Green: Locust-Walnut; Walnut: Jackson-Ferry - Ferry: Locust-Chestnut; Chestnut: Jackson-Ferry | 7153-24 | \$226,027 | CONST | Jun-25 |
| Citizens For Modern Transit/Bsd | Driving Ridership on Transit - STL City and STL County - Market Research - Public Outreach - Placemaking - Employer Benefit Program | 7348-25 | \$531,189 | CONST | Sep-25 |
| Clayton | Brentwood/Central/Bemiston - BW: Forsyth to Maryland; Central: Maryland to Shaw - Bemiston: Bonhomme to Maryland - Resurfacing | 7175-24 | \$800,000 | CONST | Jun-25 |
| Creve Coeur | US 67 - at Old Olive Street Rd Intersection Improvements - Bike/Ped Xing | 7106-23 | \$908,200 | CONST | Dec-24 |
| Creve Coeur | Craig Road - Olive Blvd (MO 340) to Old Ballas Rd - Resurfacing - Sidewalks (6-8') | 7176-24 | \$880,000 | CONST | Sep-25 |
| Dardenne Prairie | Town Square Road - Winghaven Blvd to W City Limit (Near Technology) - Resurfacing | 7234-23 | \$655,775 | CONST | Feb-25 |
| Ferguson | Robert Avenue - N. Florissant Rd to N. Elizabeth Ave - Reconstruct - Upgrade Sidewalks (5') | 7179-23 | \$948,753 | CONST | Dec-24 |
| Florissant | Mullanphy Road - Patterson Rd to Shackelford Rd - Resurfacing - Sidewalk (5') - Vesper to Loveland | 7181-23 | \$1,192,542 | CONST | Oct-24 |
| Franklin County | Calvey Creek Road Bridge - Over Brady Creek - Replace Bridge | 7237A-25 | \$633,424 | CONST | Dec-24 |
| Franklin County | Kiel-Lyon Road Bridge - Over Bucklick Creek - Replace Bridge | 7237B-25 | \$592,143 | CONST | Dec-24 |
| Frontenac | Geyer Road, Phase 2 - Hermitage Hill Rd Rd to Huntleigh Trails Ln - Resurfacing - Sidewalk (6') | 7112-22 | \$2,061,120 | CONST | Jun-25 |
| Glendale | Sappington Road - Manchester Rd (MO 100) to Lockwood Ave - Resurfacing - Curb Ramps | 7185-23 | \$774,320 | CONST | Oct-24 |
| Great Rivers Greenway | Brickline Greenway - Sarah St to Grand Ave - Shared Use Path (12-14') - Bridge Over Vandeventer | 7204-24 | \$4,000,000 | CONST | Jun-25 |
| Great Rivers Greenway | Deer Creek Greenway - Big Bend Blvd to Greenwood, Greenwood to - RDP Greenway (McCausland) - Shared Use Path | 7238B-25 | \$1,592,948 | CONST | Feb-25 |
| Great Rivers Greenway | St. Vincent Greenway - Werley Ave to St. Charles Rock Rd - Shared Use Path (8-12') | 7186-25 | \$2,750,000 | CONST | Oct-24 |
| Jefferson County | Flucom Road - Hencher Rd to Athena School Rd - Overlay - Shoulders (4') - Rumblestrips | 7187A-23 | \$1,119,200 | CONST | Sep-25 |
| Jefferson County | Harmony Hills Road Bridge - Over Pomme Creek - Replace Bridge | 7187B-23 | \$461,949 | CONST | Feb-25 |
| Jefferson County | Market Street - Fourth St to Front St - Reconstruction - Sidewalks (8') - Lighting | 7187C-24 | \$1,009,812 | CONST | Feb-25 |
| Jefferson County | Old Highway M - Glenstone Dr to Chasteen Ln - Realignment - Shoulders (4') - Overlay - Rumble Strip | 7187D-23 | \$1,199,040 | CONST | Feb-25 |
| Jefferson County | Twin River Road - Byrnes Mill Rd/MO PP to Osage Dr - Overlay - Shoulders (4') - Rumble Strip | 7187E-24 | \$1,040,000 | CONST | Sep-25 |
| Jefferson County | Antire Road - 400' n/o Crestview Dr to 200' e/o Sunshine Dr - Overlay - Shoulder (4') - Curve Impr. - Signage - Rumblestrip | 7113D-22 | \$917,000 | CONST | Dec-24 |
| Jefferson County | Saline Road - Northwest Blvd to 400' s/o Memory Ln - Overlay - Shoulders (4') - Rumble Strips - Signage | 7113F-23 | \$839,860 | CONST | Jun-25 |
| Kirkwood | S. Clay Avenue - Adams Ave to Woodbine Ave - Raised Intersections - at Argonne/Jefferson Resurfacing - Upgr Sidewalks (5') | 7188A-23 | \$1,327,328 | CONST | Oct-24 |
| Kirkwood | S. Kirkwood Rd, Phase 2 - W. Monroe Ave to BNSF RR - Resurfacing - Upgrade Sidewalks | 7188B-23 | \$1,364,679 | CONST | Oct-24 |
| Lake Saint Louis | Technology Drive - Lake Saint Louis Blvd to Technology Dr Loop - Resurfacing - Sidewalk (6') - Shared Use Path (8') | 7189-23 | \$1,209,320 | CONST | Dec-24 |
| Manchester | Hanna Road - Hannafield Ct to Big Bend Rd - Microsurfacing - Upgrade Sidewalks (5-6) | 7190-24 | \$1,694,960 | CONST | Dec-24 |
| Maplewood | Greenwood Boulevard - Sussex Ave to Canterbury Ave - Reconstruction - Sidewalk | 7191-23 | \$1,224,000 | CONST | Nov-24 |
| Maplewood | Greenwood Boulevard - Sussex Ave to Canterbury Ave - Shared Use Path | 7191A-25 | \$1,407,052 | CONST | Nov-24 |
| MODOT | MO 141 - at I-64 Interchange - Improvements to Off Ramps | 7256-23 | \$1,554,800 | CONST | Nov-24 |
| MODOT | MO 180 Signal Optimization - Pennridge Dr to Ogden Ave - Optimize 38 Signals Along Corridor | 7263-25 | \$1,398,704 | CONST | Jan-25 |

| Not Obligated - Construction or Implementation (CONST or IMPL) | | | | | |
|--|--|----------|----------------------------|--------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
| | | | TOTAL \$103,246,953 | 78 PROJECTS | |
| O'Fallon | Dardenne Greenway Connection - Phoenix Pkwy to Barat Haven Blvd - Shared Use Path (10') - Parking Lot (Locally Funded) | 7161-22 | \$572,188 | CONST | Jun-25 |
| O'Fallon | MO N - at MO K Add Dual Left Turn Lanes | 7242B-24 | \$904,761 | CONST | Dec-24 |
| O'Fallon | Main Street, Phase 3 - St. Joseph Ave to RR Tracks (s/o Civic Dr) - Resurfacing - Upgrade Sidewalks - TWTL | 7192-23 | \$1,962,660 | CONST | Jun-25 |
| Pacific | Fourth Street - W. Osage St to Denton Rd - Resurfacing - Curb-Gutter - Upgrade Sidewalks (5') | 7243-23 | \$822,600 | CONST | Jan-25 |
| Pacific | Union Street Sidewalk - Sanker St to Neosho St - Sidewalks (5') | 7277-24 | \$955,664 | CONST | Jun-25 |
| St. Charles | Duchesne Drive - Droste Rd to W. Clay St - Reconstruction - Lighting - Upgrade Sidewalks | 7193A-23 | \$2,640,000 | CONST | Mar-25 |
| St. Charles | Muegge Road - Mexico Rd to Old Muegge Rd - Slab Replacement - Diamond Grind - Shared Use Path (10') | 7193B-23 | \$1,670,000 | CONST | Dec-24 |
| St. Charles County | County Wide Automated Traf. Signal Perf. Measures - Signal Optimization and Upgrade Signal Control - Systems Along Various Routes | 7303F-24 | \$1,848,022 | CONST | Sep-25 |
| St. Charles County | Duello Road, Phase 2 - Peruque Creek Bridge to 430' s/o Columbia Downs Dr - Reconstruction - Sidewalk (5') - Shoulders (6') | 7245B-25 | \$800,000 | CONST | May-25 |
| St. Charles County | Hepperman Road, Phase 2 - MO N to Golf Club Dr - Reconstruct - Shoulders (6') - Sidewalk (5') | 7245C-25 | \$800,000 | CONST | May-25 |
| St. Charles County | Hopewell Road - Old Hopewell Rd to 1000' s/o Diehr Rd - Reconstruct - Shoulders (6') - Shared Use Path (10') | 7245D-25 | \$900,000 | CONST | May-25 |
| St. Charles County | Josephville Road - MO P to Kersting Rd - Overlay - Shoulders (4') - Bridge Rehab | 7194C-25 | \$1,000,000 | CONST | Oct-24 |
| St. Charles County | St Charles County Bike-Walk, Phase 1 - Along W Meyer:- Interstate Dr- Prospect- LSL Blvd - Schroeder Cr BI-Bike Ln-Shared Use Path- Wayfinding | 7279-25 | \$1,840,000 | CONST | Sep-25 |
| St. Charles County | West Meyer Road - MO W to Bridge Over McCoy Creek - Overlay - Shoulders (4') - Shared Use Path | 7194D-25 | \$1,000,000 | CONST | Oct-24 |
| St. Louis | Columbia and Southwest Bridge - Over Union Pacific Railroad - Replace SW Bridge - Realign Columbia to SW | 6502B-22 | \$6,320,000 | CONST | Jun-25 |
| St. Louis | S. Broadway Cycle Track - Dover St to River City Casino Blvd - Cycle Track (10') - Curb Ramps | 7213-22 | \$840,000 | CONST | Jun-25 |
| St. Louis | Cortex-Tower Grove Connector, Phase 2 - Sarah St: Forest Park Ave to Vandeventer - Cycle Track (10') - Upgraded Signals | 7246C-25 | \$3,424,000 | CONST | Jun-25 |
| St. Louis | Traffic Management Enhancements, Phase 5 - Delmar: DeBaliviere to Vandeventer - Fiber - Sidewalk - PTZ Cameras - Interconnection | 7246B-23 | \$3,120,000 | CONST | Feb-25 |
| St. Louis County | Baumgartner Road - 2025 - Telegraph Rd (MO 231) to Old Baumgartner Rd - Resurfacing - Curb Ramps | 7196A-23 | \$976,560 | CONST | Sep-25 |
| St. Louis County | Bennington Place - 2025 - Marine Ave to Fee Fee Rd - Resurfacing - Curb Ramps | 7196B-23 | \$1,245,280 | CONST | Sep-25 |
| St. Louis County | Charbonier Road - 2025 - Howdershell/Shackelford to Lindbergh (US 67) - Resurfacing - Curb Ramps - Sidewalk:School to Signal | 7196C-23 | \$1,366,190 | CONST | Sep-25 |
| St. Louis County | Dorsett Road (East) - 2025 - Progress Pkwy to Old Dorsett Rd - Resurfacing - Curb Ramps | 7196D-23 | \$2,407,955 | CONST | Sep-25 |
| St. Louis County | Hanley-Laclede Station Road - 2025 - Manchester Rd (MO 100) to Newport Ave - Resurfacing - Curb Ramps | 7196E-23 | \$1,584,400 | CONST | Sep-25 |
| St. Louis County | Laclede Station Road - 2025 - Weil Ave to Watson Rd - Resurfacing - Curb Ramps | 7196F-23 | \$1,737,480 | CONST | Sep-25 |
| St. Louis County | Lackland Road - 2024 - Craig Rd to e/o Concourse Dr - Resurfacing - Curb Ramps - Slab Replacement | 7124A-22 | \$1,047,520 | CONST | Jun-25 |
| St. Louis County | N. Hanley Road (F) - 2024 - I-70 to Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps | 7124B-22 | \$1,357,520 | CONST | Jun-25 |
| St. Louis County | Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance to Cedar Crest Creek Dr - Sidewalk (5') | 7167-22 | \$597,890 | CONST | Jun-25 |
| St. Louis County | Olive Blvd - 2024 - Ferguson Ave to w/o Skinker Blvd (STL City Limit) - Resurfacing - Curb Ramps - Lane Reduction | 7124C-22 | \$892,880 | CONST | Jun-25 |
| St. Louis County | Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis Barracks Bridge - Realign GP Rd to Reav. B | 7124G-22 | \$4,930,100 | CONST | Jun-25 |
| St. Louis County | Sulphur Spring Road - 2024 - Manchester Rd (MO 100) to Big Bend Rd - Resurfacing - Curb Ramps | 7124D-22 | \$1,105,100 | CONST | Jun-25 |
| St. Louis County | West Florissant Avenue - 2024 - Lucas & Hunt to Solway Ave - Resurfacing - Curb Ramps | 7124E-22 | \$1,371,040 | CONST | Jun-25 |
| St. Louis County | Woodson Road - 2024 - Brown Rd to Kempland Pl - Resurfacing - Curb Ramps - Bike Ln | 7124F-22 | \$819,440 | CONST | Jun-25 |

Not Obligated - Construction or Implementation (CONST or IMPL)

| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
|---|--|----------------|----------------------|--------------------|----------------------|
| TOTAL | | | \$103,246,953 | 78 PROJECTS | |
| St. Peters | Barkwood Trails Drive - Jungermann Rd to Maple Tree Dr - Reconstruction - Upgrade Sidewalk (6') | 7197A-23 | \$1,531,906 | CONST | Dec-24 |
| St. Peters | Harvester Road - at Queensbrooke Blvd - Replace Signal - Fiber - Sidewalk - Queensbrooke to Sugarwood | 7259-23 | \$476,029 | CONST | Dec-24 |
| St. Peters | Jungs Station Road - Kings Crossing to Country Mill Ct - Slab Replacement - Sidewalks (5') - Diamond Grind | 7197B-23 | \$1,380,782 | CONST | Dec-24 |
| University City | Canton Avenue, Phase 2 - Midland Blvd to Pennsylvania Ave - Full Depth Reclamation - Upgrade Sidewalks (5-6') | 7126-22 | \$926,314 | CONST | Jun-25 |
| University City | Ferguson Avenue Sidewalks - Melrose Ave to Olive Blvd (MO 340) - Sidewalks (5') | 7283-24 | \$552,414 | CONST | Jun-25 |
| University City | Kempland Place Bridge - Over River Des Peres - Rehabilitate Bridge | 7249-23 | \$771,184 | CONST | Jan-25 |
| University City | Pershing Avenue - Linden to Forest Park Pkwy - Linden to N Hanley Local Funds Resurfacing - Upgrade Sidewalks - Curb Ramps | 7198-23 | \$1,119,728 | CONST | Oct-24 |
| Wentzville | Mexico Road - Josephville Rd to Midland Park Dr - Overlay - Shoulders (3') - Sidewalk (6') - WW Park Dr to School | 7200-23 | \$1,536,770 | CONST | Jan-25 |
| Wentzville | Pearce Blvd - at Linn Ave - Traffic Signal | 7260-23 | \$382,737 | CONST | Oct-24 |
| Wentzville | Wentzville Parkway - Meyer Rd to Parkway Ridge Blvd - Reconstruct - TWTL (Locally Funded) - Shared Use Path (10') | 7127-23 | \$1,117,478 | CONST | Dec-24 |
| Wildwood | Green Pines Park Connector Trail - Green Pines Dr to Trail near Red Dragon - Shared Use Path (8-10') | 7284-25 | \$213,600 | CONST | Feb-25 |
| Wildwood | MO 100 J-Turns - at Pond Rd and MO T/St. Albans Rd - Construct J-Turns | 7251-25 | \$940,800 | CONST | Dec-24 |
| Wildwood | MO 109 - at MO BA(South) - Roundabout - Shared Use Path (10') | 7129-22 | \$1,172,000 | CONST | Jun-25 |
| Wildwood | Old State Road Shared Use Path - Old State Place Dr to Nantucket Island Dr - Shared Use Path (10') - Connection to Waterfront Way | 7169-22 | \$912,000 | CONST | Jun-25 |
| Bold Indicates Project Received One-Time Extension | | | | | |

Adjustments

| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase of Work | Scheduled Obligation | Reason for Adjustment | Adjustment Date |
|--------------|---------------------|-------|-----------------|---------------|----------------------|-----------------------|-----------------|
| TOTAL | | | \$0 | | 0 PROJECTS | | |
| | October Total | | \$0 | | 0 Projects | | |
| | November Total | | \$0 | | 0 Projects | | |
| | December Total | | \$0 | | 0 Projects | | |
| | January Total | | \$0 | | 0 Projects | | |
| | February Total | | \$0 | | 0 Projects | | |
| | March Total | | \$0 | | 0 Projects | | |
| | April Total | | \$0 | | 0 Projects | | |
| | May Total | | \$0 | | 0 Projects | | |
| | June Total | | \$0 | | 0 Projects | | |
| | July Total | | \$0 | | 0 Projects | | |
| | August Total | | \$0 | | 0 Projects | | |
| | September Total | | \$0 | | 0 Projects | | |

| Removed | | | | | | | |
|---|---|----------|------------------|-------------------|----------------------|----------------------------|--------------|
| Sponsor | Title - Description | TIP # | FY 2024 | Phase of Work | Scheduled Obligation | Reason for Removal | Removal Date |
| TOTAL | | | \$236,000 | 1 PROJECTS | | | |
| October Total | | | \$0 | 0 Projects | | | |
| St. Louis | Sulphur Ave Bridge - Over River Des Peres - Replace Bridge Deck, Bridge Rehab | 5205C-17 | \$236,000 | CONST | Jun-25 | Sponsor relinquished funds | 11/26/2024 |
| November Total | | | \$236,000 | 1 Projects | | | |
| December Total | | | \$0 | 0 Projects | | | |
| January Total | | | \$0 | 0 Projects | | | |
| February Total | | | \$0 | 0 Projects | | | |
| March Total | | | \$0 | 0 Projects | | | |
| April Total | | | \$0 | 0 Projects | | | |
| May Total | | | \$0 | 0 Projects | | | |
| June Total | | | \$0 | 0 Projects | | | |
| July Total | | | \$0 | 0 Projects | | | |
| August Total | | | \$0 | 0 Projects | | | |
| September Total | | | \$0 | 0 Projects | | | |
| Bold Indicates Project Received One-Time Extension | | | | | | | |

FY 2024 Reasonable Progress Update: November 30, 2023

Policy on Reasonable Progress

In the past, the lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region has led to significant project delays and created financial risks for both local and state transportation programs. Over the last several years, the East-West Gateway Council of Governments (EWGCOG) has taken a firm stance on delinquent projects through enforcement of the Council's Policy on Reasonable Progress.

Currently, there are 162 local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2024 of the FY 2024-2027 Transportation Improvement Program (TIP). These projects, sponsored by 49 different agencies and representing \$121 million in federal funds, are subject to a September 30, 2024 deadline to obligate the federal funds, unless noted as receiving a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a project may begin: approval of design contract (PE), approval to acquire right-of-way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to request a "one-time extension" of their project schedule. The request for an extension is only available for projects with construction funds programmed in the current fiscal year and is due by June 1, 2024. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2024 Funding Obligations



| Date | Obligated | | Adjustments | | Removed | | Not Obligated | | | | | | Total | |
|----------|-----------|-------------|-------------|------------|---------|------------|---------------|------------------|----|-------------------|----|---------------------|-------|---------------|
| | # | Federal \$ | # | Federal \$ | # | Federal \$ | # | PE Federal \$ | # | ROW Federal \$ | # | CONST Federal \$ | # | Federal \$ |
| 10/01/23 | 0 | \$0 | 0 | \$0 | 0 | \$0 | 42 | \$10,948,046 | 32 | \$2,843,181 | 88 | \$107,540,371 | 162 | \$121,331,598 |
| 10/31/23 | 0 | \$0 | 0 | \$0 | 0 | \$0 | 42 | \$10,948,046 | 32 | \$2,843,181 | 88 | \$107,540,371 | 162 | \$121,331,598 |
| 11/30/23 | 3 | \$3,412,523 | 0 | \$0 | 0 | \$0 | 41 | \$10,896,046 | 32 | \$2,843,181 | 86 | \$104,179,848 | 162 | \$121,331,598 |
| 12/31/23 | | | | | | | | | | | | | | |
| 01/31/24 | | | | | | | | | | | | | | |
| 02/29/24 | | | | | | | | | | | | | | |
| 03/31/24 | | | | | | | | | | | | | | |
| 04/30/24 | | | | | | | | | | | | | | |
| 05/31/24 | | | | | | | | | | | | | | |
| 06/30/24 | | | | | | | | | | | | | | |
| 07/31/24 | | | | | | | | | | | | | | |
| 08/31/24 | | | | | | | | | | | | | | |
| 09/15/24 | | | | | | | | | | | | | | |
| 09/30/24 | | | | | | | | | | | | | | |

| | | |
|------------------------------------|--------------------------------------|---------------------------------|
| PE - Preliminary Engineering Funds | ROW - Right of Way Acquisition Funds | CONST/IMPL - Construction Funds |
|------------------------------------|--------------------------------------|---------------------------------|

| Obligated | | | | | | |
|--------------------|--|--------------|---------------------------|--------------------|-----------------------------|--------------------------|
| Sponsor | Title - Description | TIP # | FY 2023 | Phase | Scheduled Obligation | Actual Obligation |
| | | | TOTAL | \$3,412,523 | | 3 PROJECTS |
| | | | October Total | \$0 | | 0 Projects |
| Breckenridge Hills | Calvert Avenue Sidewalk - St. Charles Rock Rd To Baltimore Ave Sidewalk (5') - Lighting - Speed Humps | 7269-24 | \$52,000 | PE | Apr-24 | 11/06/2023 |
| St. Charles County | Duello Road, Phase 3A - MO N to Orf Rd - Reconstruction - Sidewalks (5') - Turn Lanes | 7122A-23 | \$1,100,000 | CONST | Dec-23 | 11/07/2023 |
| St. Charles County | GGL - Mexico Rd Signal Performance Module - Bryan Rd To Cave Springs Rd Automated Traffic Signal Perf. - Signal Optimization | 7211A-22 | \$2,260,523 | CONST | Mar-24 | 11/21/2023 |
| | | | November Total | \$3,412,523 | | 3 Projects |
| | | | December Total | \$0 | | 0 Projects |
| | | | January Total | \$0 | | 0 Projects |
| | | | February Total | \$0 | | 0 Projects |
| | | | March Total | \$0 | | 0 Projects |
| | | | April Total | \$0 | | 0 Projects |
| | | | May Total | \$0 | | 0 Projects |
| | | | June Total | \$0 | | 0 Projects |
| | | | July Total | \$0 | | 0 Projects |
| | | | August Total | \$0 | | 0 Projects |
| | | | September 15 Total | \$0 | | 0 Projects |
| | | | September 30 Total | \$0 | | 0 Projects |

Not Obligated - Preliminary Engineering

| Sponsor | Title - Description | TIP # | FY 2024 | Phase | Scheduled Obligation |
|--------------------|---|----------|---------------------|--------------------|----------------------|
| TOTAL | | | \$10,896,046 | 41 PROJECTS | |
| Charlack | Lackland Rd Bridge - East Of I-170 Bridge Deck Replacement | 7287-24 | \$44,000 | PE | Feb-24 |
| Chesterfield | Schoettler Road Sidewalk - Greenleaf Valley Dr To Windsor Valley Ct Sidewalk (5') | 7270-24 | \$91,000 | PE | Nov-23 |
| Crestwood | Rayburn/Samoa/Tahiti Sidewalk - Sappington Rd To Spellman Park Sidewalk (5') | 7271-24 | \$57,600 | PE | Oct-23 |
| Des Peres | Des Peres Road - Old Des Peres Rd To Dougherty Ferry Rd Resurfacing - Sidewalk Upgrades (5 Ft) | 7290-24 | \$183,324 | PE | Mar-24 |
| Ellisville | Pierside Lane - Old State Rd To Kiefer Creek Rd Resurfacing - Two-Way Bike Lane (8 Ft) - Curb Ramps | 7292-24 | \$87,840 | PE | May-24 |
| Florissant | St. Catherine Street - North New Florissant Road To Waterford Dr Resurfacing - Sup (10') - Sidewalk Upgrade (5') - Curb Ramps | 7293-24 | \$157,554 | PE | Sep-24 |
| Hazelwood | Teson Road - Howdershell Rd To Aubuchon Rd Resurfacing - Sidewalk(5') - Chatilion To Teson Garden | 7239-24 | \$163,750 | PE | Jan-24 |
| Kirkwood | Grant's Trail Extension, Phase 1 - Argonne To Leffingwell Ave Shared Use Path (10') - Intersection Improvements | 7274-24 | \$309,600 | PE | Dec-23 |
| Lake Saint Louis | Lake Saint Louis Blvd, Phase 2 - 200' S/O S Hawkridge Crossing To 150' N/O Hawkridge Trail Twtl - Sup (10 Ft) - Sidewalk (6 Ft) - Reconstruct | 7297-24 | \$174,000 | PE | Apr-24 |
| Manchester | Carman Road Sidewalk - Labonne Pkwy To Dougherty Ferry Rd Sidewalk (5-6') | 7275-24 | \$136,000 | PE | Dec-23 |
| MoDOT | Traffic Monitoring Cameras - Add 155 CCTV Cameras To Cover Gaps In Existing Camera Network- Connect To Transportation Management Center | 7314-24 | \$291,999 | PE | Sep-24 |
| Northwoods | Natural Bridge (MO 115) Ped Lighting - Lucas And Hunt Rd To Avondale Rd Pedestrian Lighting | 7298-24 | \$24,000 | PE | May-24 |
| O'Fallon | Egging Drive - St. Matthew Ave To Sonderen St Reconstruction - Upgrade Sidewalk (6') | 7242A-24 | \$53,100 | PE | Oct-23 |
| O'Fallon | Hoff Road, Phase 2 - Progress West Ln To City Limits (0.1 Mi. E/O Kemmar Ct) Reconstruct - Shared Use Path (10 Ft) - Realign Int. | 7299A-24 | \$150,000 | PE | Mar-24 |
| O'Fallon | Tom Ginnever - At N. Cool Springs Rd Roundabout - Shared Use Path (10 Ft) | 7299B-24 | \$85,800 | PE | Mar-24 |
| Shrewsbury | Weil Avenue - Laclede Station Rd To Wilshusen Ave Resurfacing - Sidewalk (5') - Curb/Gutter | 7300-24 | \$54,693 | PE | Mar-24 |
| St. Ann | Pear Tree Ln & Country Ln - Douglas Ct To City Limit Resurfacing - Sidewalk (4 Ft) - Curb Ramps | 7301-24 | \$56,000 | PE | Sep-24 |
| St. Charles | Fox Hill Rd - 490' S/O Boschertown Rd To N Randolph St Resurfacing - Sidewalk (5 Ft) | 7302-24 | \$80,000 | PE | Sep-24 |
| St. Charles | French Town Sidewalks - Decatur: 5th-2nd Morgan: 5th-2nd Olive: 5th-2nd Sidewalk (6') - Bike Climbing Ln | 7278-24 | \$105,000 | PE | Dec-23 |
| St. Charles | Regency Parkway - Veterans Memorial Pkwy To Zumbuhl Rd Reconstruct - Upgrade Sidewalks (5') - Two Way Trn Ln | 7244B-24 | \$340,000 | PE | Oct-23 |
| St. Charles County | County Wide Automated Traf. Signal Perf. Measures - Signal Optimization And Upgrad Signal Control Systems Along Various Routes | 7303F-24 | \$262,752 | PE | Apr-24 |
| St. Charles County | MO N - At Hopewell/Duello Rd New Traffic Signal - Shared Use Path (10') | 7303H-24 | \$160,000 | PE | Apr-24 |
| St. Louis | Grand Dr Bridge - Bridge Replacement - Shared Use Path (14 Ft) Buffered Bike Lanes (5 Ft) | 7304B-24 | \$584,000 | PE | Apr-24 |
| St. Louis | Loughborough Ave Bridge - Bridge Replacement - Shared Use Path (12 Ft) Sidewalk Upgrades (8 Ft) - Curb/Gutter | 7304C-24 | \$960,000 | PE | Apr-24 |
| St. Louis | Louisiana Avenue Calm Streets, Phase 2 - Meramec St To Holly Hills Ave Traffic Calming - Sidewalk - | 7280-24 | \$264,000 | PE | Feb-24 |
| St. Louis | Traffic Management Enhancements, Phase 6 - Dr. Milk Drive - Hodiadmont Ave To Grand Blvd Signal Control Upgrades - Traffic Cameras - Fiber | 7304E-24 | \$336,000 | PE | Apr-24 |
| St. Louis County | Airport Rd Multimodal Improvements - Hanley-Fay Dr: Sidewalks (5') Hanley- 360' W/O New Florissant-Protected Bike Lns | 7281A-24 | \$207,270 | PE | Jul-24 |
| St. Louis County | Chambers Road - 2027 - Bellefontaine Rd To City Limits E/O Grosvenor Dr Resurfacing - Sup (10') - Sidewalk Upgrades (5') | 7305A-24 | \$973,980 | PE | Jan-24 |
| St. Louis County | Hoffmeister Ave Sidewalks - Lemay Ferry Rd (MO 267) To Broadway (MO 231) Sidewalks (5') | 7281B-24 | \$197,600 | PE | Dec-23 |
| St. Louis County | Howdershell Road - 2027 - Lynn Haven Ln To Utz Rd Resurfacing - Sidewalks (5') - Flashing Yellow Arrows | 7305B-24 | \$1,141,720 | PE | Jan-24 |
| St. Louis County | Lucas & Hunt Bridge - Over Norfolk & Southern RR -- Prelim Eng. Only Replace Southbound Bridge - Shared Use Path (12') | 7305C-24 | \$489,092 | PE | Jan-24 |
| St. Louis County | Mehl Ave Sidewalks - Old Halls Ferry Rd To New Halls Ferry Rd Sidewalks (5') | 7281D-24 | \$110,110 | PE | Dec-23 |

Not Obligated - Preliminary Engineering

| Sponsor | Title - Description | TIP # | FY 2024 | Phase | Scheduled Obligation |
|------------------|--|----------|---------------------|--------------------|----------------------|
| TOTAL | | | \$10,896,046 | 41 PROJECTS | |
| St. Louis County | North & South Road Sidewalk - Olive Blvd (MO 340) To S/O Canton Ave Sidewalk (5') | 7281C-24 | \$80,240 | PE | Dec-23 |
| St. Louis County | Schuetz Road - 2027 - Gandy Dr To Lindbergh Blvd Resurfacing - Shared Use Path (10') - Curb Ramps | 7305D-24 | \$730,062 | PE | Jan-24 |
| St. Louis County | Vernon Ave - 2027 - Midland Ave To Westgate Ave Resurfacing - Shared Use Path (10') - Ln Reduction | 7305E-24 | \$697,796 | PE | Jan-24 |
| St. Paul | St. Paul Rd Bridge - Over Trib. To Peruque Creek Replace Bridge - Sidewalk (6 Ft) | 7306-24 | \$100,000 | PE | Jan-24 |
| St. Peters | Jungermann Rd, Phase 2 - McClay Rd To MoDOT ROW At MO 364 Resurfacing - Sidewalk Upgrades (6') - Curb/Gutter | 7307-24 | \$295,307 | PE | Dec-23 |
| St. Peters | Mid Rivers Mall Dr Shared Use Path - Former Rt N To MO 364 Shared Use Path (10') | 7282-24 | \$60,319 | PE | Jan-24 |
| Washington | MO 100 - At International Dr/Rabbit Trail Intersection Reconst - Right Turn Ln - Sidewalk (6') | 7309B-24 | \$224,064 | PE | Dec-23 |
| Washington | Third St - High St To Jefferson St Overlay - Sidewalk Upgrades (5 Ft) - Curb Ramps | 7309A-24 | \$175,474 | PE | Sep-24 |
| Webster Groves | Elm Avenue - Glendale Rd To Watson Rd (MO 366) Resurfacing - Shared Use Path (10') - Curb Ramps | 7310-24 | \$201,000 | PE | May-24 |

| Not Obligated - Right of Way | | | | | |
|------------------------------|--|--------------|--------------------|--------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2024 | Phase | Scheduled Obligation |
| | | TOTAL | \$2,843,181 | 32 PROJECTS | |
| Arnold | Richardson Road - At Old Lemay Ferry Rd Intersection Realignment - Left Turn Lane | 7231B-23 | \$104,000 | ROW | Jul-24 |
| Creve Coeur | Craig Road - Olive Blvd (MO 340) To Old Ballas Rd Resurfacing - Sidewalks(6-8') | 7176-24 | \$80,000 | ROW | Nov-23 |
| Ferguson | Robert Avenue - N. Florissant Rd To N. Elizabeth Ave Reconstruct - Upgrade Sidewalks (5') | 7179-23 | \$44,000 | ROW | Jan-24 |
| Florissant | Mullanphy Road - Shackelford Rd to Patterson Rd - Resurfacing - Sidewalk (5') - Loveland to Vesper | 7181-23 | \$87,695 | ROW | Oct-23 |
| Glendale | Sappington Road - Manchester Rd (MO 100) To Lockwood Ave Resurfacing - Curb Ramps | 7185-23 | \$25,600 | ROW | Oct-23 |
| Jefferson County | Flucom Road - Hencher Rd To Athena School Rd Overlay - Shoulders (4') - Rumblestrips | 7187A-23 | \$60,000 | ROW | Sep-24 |
| Jefferson County | Harmony Hills Road Bridge - Over Pomme Creek Replace Bridge | 7187B-23 | \$80,000 | ROW | Aug-24 |
| Jefferson County | Market Street - Fourth St To Front St Reconstruction - Sidewalks(8') - Lighting | 7187C-24 | \$21,000 | ROW | Sep-24 |
| Jefferson County | Old Highway M - Glenstone Dr To Chasteen Ln Realignment - Shoulders (4') - Overlay - Rumble Strip | 7187D-23 | \$140,000 | ROW | Aug-24 |
| Jefferson County | Twin River Road - Byrnes Mill Rd/MO Pp To Osage Dr Overlay - Shoulders (4') - Rumble Strip | 7187E-24 | \$176,000 | ROW | Sep-24 |
| Kirkwood | S. Clay Avenue - Adams Ave To Woodbine Ave - Raised Intersections At Argonne/Jefferson Resurfacing - Upgr Sidewalks (5') | 7188A-23 | \$100,000 | ROW | Oct-23 |
| Kirkwood | S. Kirkwood Rd, Phase 2 - W. Monroe Ave To BNSF RR Resurfacing - Upgrade Sidewalks | 7188B-23 | \$100,000 | ROW | Oct-23 |
| Lake Saint Louis | South Lake Saint Louis Blvd, Phase 1 - Hawk Ridge Crossing To 300' S/O Hawk Ridge Circle Resurface -Twtl - Shared Use Path (10') - Sidewalk (5') | 7235-23 | \$35,000 | ROW | Jun-24 |
| Lake Saint Louis | Technology Drive - Lake Saint Louis Blvd To Technology Dr Loop Resurfacing - Sidewalk(6') - Shared Use Path (8') | 7189-23 | \$120,000 | ROW | Dec-23 |
| Manchester | Hanna Road - Hannafield Ct To Big Bend Rd Microsurfacing - Upgrade Sidewalks (5-6) | 7190-24 | \$96,000 | ROW | Jan-24 |
| Maplewood | Greenwood Boulevard - Sussex Ave To Canterbury Ave Reconstruction - Sidewalk (6-12') | 7191-23 | \$32,000 | ROW | Oct-23 |
| O'Fallon | Main Street, Phase 3 - St. Joseph Ave To RR Tracks (S/O Civic Dr) Resurfacing - Upgrade Sidewalks - Twtl | 7192-23 | \$116,000 | ROW | Oct-23 |
| St. Charles | Duchesne Drive - Droste Rd To W. Clay St Reconstruction - Lighting - Upgrade Sidewalks | 7193A-23 | \$360,000 | ROW | Dec-23 |
| St. Charles | Muegge Road - Mexico Rd To Old Muegge Rd Slab Replacement - Diamond Grind - Shared Use Path (10') | 7193B-23 | \$120,000 | ROW | Dec-23 |
| St. Charles County | Josephville Rd Bridge - Over Tributary Of Cuivre River Bridge Replacement | 7303C-25 | \$24,000 | ROW | Sep-24 |
| St. Louis | Lindell/Union Bridge - Over Forest Park Pkwy And Metrolink Bridge Replacement - Sidewalks | 7123A-22 | \$400,000 | ROW | Nov-23 |
| St. Louis | Traffic Management Enhancements, Phase 5 - Delmar: Debaliviere To Vandeventer Fiber - Sidewalk - Ptz Cameras - Interconnection | 7246B-23 | \$80,000 | ROW | Jun-24 |
| St. Louis County | Milburn Road - At Yaeger Rd Roundabout - Sidewalks | 7247J-23 | \$131,810 | ROW | Sep-24 |
| St. Peters | Barkwood Trails Drive - Jungermann Rd To Maple Tree Dr Reconstruction - Upgrade Sidewalk (6') | 7197A-23 | \$24,000 | ROW | Dec-23 |
| St. Peters | Harvester Road - At Queensbrooke Blvd - Replace Signal - Fiber Sidewalk - Queensbrooke To Sugarwood | 7259-23 | \$12,000 | ROW | May-24 |
| St. Peters | Jungs Station Road - Kings Crossing To Country Mill Ct Slab Replacement - Sidewalks (5') - Diamond Grind | 7197B-23 | \$32,000 | ROW | Dec-23 |

Not Obligated - Right of Way

| Sponsor | Title - Description | TIP # | FY 2024 | Phase | Scheduled Obligation |
|-----------------|--|--------------|----------------|--------------|-----------------------------|
| Sunset Hills | Rott Road/West Watson Road, Phase 2 - Robyn Rd To Weber Hill Rd Resurfacing - Sidewalk (5') | 7248-23 | \$120,000 | ROW | Jun-24 |
| University City | Pershing Avenue - Linden To Forest Park Pkwy - Linden To N Hanley Local Funds Resurfacing - Upgrade Sidewalks - Curb Ramps | 7198-23 | \$28,576 | ROW | Oct-23 |
| Washington | Front Street, Phase 2 - Stafford St To Jefferson St Resurfacing - Curb/Gutter - Upgrade Sidewalks | 7199A-23 | \$4,000 | ROW | Jan-24 |
| Washington | High Street, Phase 2 - Fifth St To Front St Resurfacing - Curb/Gutter - Upgrade Sidewalk | 7199B-23 | \$8,000 | ROW | Dec-23 |
| Wentzville | Mexico Road - Josephville Rd To Midland Park Dr Overlay - Shoulders (3') - Sidewalk (6') - Wwpark Dr To School | 7200-23 | \$80,000 | ROW | Feb-24 |
| Wentzville | Pearce Blvd - At Linn Ave Traffic Signal | 7260-23 | \$1,500 | ROW | Jan-24 |

| Not Obligated - Construction / Implementation | | | | | |
|---|--|-----------------|--------------------|----------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2024 | Phase | Scheduled Obligation |
| | | | TOTAL | \$104,179,848 | 86 PROJECTS |
| Augusta | Green, Walnut, Ferry, Chestnut Sidewalks - Green: Locust-Walnut; Walnut: Jackson-Ferry Ferry: Locust-Chestnut; Chestnut: Jackson-Ferry | 7153-24 | \$226,027 | CONST | Oct-23 |
| Augusta | High/Jackson/Locust Sidewalk - High: Mt Pleasant Est. - Jackson: Jack: High-Locust Locust: Jackson - Church Rd; Sidewalks (5') | 6937-22 | \$481,788 | CONST | Jun-24 |
| Ballwin | Ries Road - Manchester Rd (MO 100) To Big Bend Rd Overlay - Curb Ramps - Lighting | 7173-24 | \$684,618 | CONST | Dec-23 |
| Clayton | Brentwood/Central/Bemiston - Bw: Forsyth To Maryland; Central: Maryland To Shaw Bemiston: Bonhomme To Maryland - Resurfacing | 7175-24 | \$800,000 | CONST | Jun-24 |
| Crestwood | Whitecliff Park Lane Bridge - Over Gravois Creek - Replace Bridge - Shared Use Path (8') | 7105-22 | \$1,069,212 | CONST | Dec-23 |
| Creve Coeur | US 67 - At Old Olive Street Rd Intersection Improvements - Bike/Ped Xing | 7106-23 | \$908,200 | CONST | Oct-23 |
| Crystal City | Taylor Ave - Connections To Mississippi Sidewalk - N/O 5Th To S/O 2Nd- Conn. To Mississippi At 2nd, 3rd, 4th, & 5th St Sidewalks (5') | 7272-24 | \$679,121 | CONST | May-24 |
| De Soto | Clarke Street - MO 21 To Main St Resurfacing | 7177-24 | \$528,871 | CONST | Dec-23 |
| De Soto | N. Main Street, Phase 2 - Valley Pl To Williams St Resurfacing - Sidewalk (6') - Lighting | 7107-23 | \$617,099 | CONST | Jun-24 |
| Dellwood | Hudson/Trask - Hudson: W. Florissant To Trask; Trask: Hudson To City Lim Overlay | 7178-23 | \$504,942 | CONST | Dec-23 |
| Des Peres | Lindemann Road - Manhattan Ave To Kirkwood City Limits (S/O Lillian Ave) Resurfacing - Sidewalk (6') | 7108-22 | \$259,416 | CONST | Jan-24 |
| Fenton | Old Highway 141 - Gravois Rd To County Line Resurfacing - Curb Ramps | 7109-22 | \$396,479 | CONST | Oct-23 |
| Festus | N. Mill Street - Main St To Cedar Heights Dr (City Limits) Resurfacing - Lighting | 7180-24 | \$708,708 | CONST | Dec-23 |
| Festus | W. Main Street, Phase 2 - Hancock Ct To Park Ave Resurfacing - Sidewalks (6') - Lighting | 7110-23 | \$470,065 | CONST | Jun-24 |
| Franklin County | Little Boone Creek Road Bridge - Over Little Boone Creek Replace Bridge - Shoulders (2') | 7182A-24 | \$635,914 | CONST | Dec-23 |
| Franklin County | MO 47 - At Union Expwy Roundabout | 7125B-23 | \$1,318,912 | CONST | Jun-24 |
| Frontenac | Geyer Road, Phase 2 - Hermitage Hill Rd Rd To Huntleigh Trails Ln Resurfacing - Sidewalk (6') | 7112-22 | \$2,061,120 | CONST | Oct-23 |
| Glendale | E. Essex Avenue - Sappington Rd To Dickson St Resurfacing - Sidewalk (5') | 6949-21 | \$634,777 | CONST | Jun-24 |
| Great Rivers Greenway | Brickline Greenway - Sarah St To Grand Ave Shared Use Path (12-14') - Bridge Over Vandeventer | 7204-24 | \$4,000,000 | CONST | Jun-24 |
| Great Rivers Greenway | Maline Greenway - Ted Jones Trail To W. Florissant Ave Shared Use Path (10') - Sidewalk (5') | 6950-23 | \$2,000,000 | CONST | Jun-24 |
| Hazelwood | Phantom Drive - Missouri Bottom Rd To James S. McDonnell Blvd Ln Reduction 4 To 2 Lns - Turn Lanes - Sidewalk (6') | 6900-20 | \$1,928,078 | CONST | Jun-24 |
| Jefferson County | Antire Road - 400' N/O Crestview Dr To 200' E/O Sunshine Dr Overlay - Shoulder (4') - Curve Impr. - Signage - Rumblestrip | 7113D-22 | \$917,000 | CONST | Feb-24 |
| Jefferson County | Dulin Creek Road - Meyer Ln To Local Hillsboro Rd Overlay - Shoulder (4') - Rumble Strips - Signage | 7113E-23 | \$732,386 | CONST | Feb-24 |
| Jefferson County | Gravois Road - 450' N/O Indian Springs Rd To Dellwood Ln Resurfacing - Restripe For Twtl - Shared Use Path (8') | 7113A-23 | \$962,500 | CONST | Feb-24 |
| Jefferson County | Hunning Road - Elizabeth Ln To Approx. 300' N/O Cinphany Ct Realign Curve - Shoulders (4') - Guardrail | 6952B-21 | \$784,800 | CONST | Jun-24 |
| Jefferson County | Old Lemay Ferry Rd, Phase 3 - Vogel Rd To Spring Forest Rd Reconstruction - Shoulders (5') | 7113B-23 | \$988,920 | CONST | Feb-24 |
| Jefferson County | Saline Road - Northwest Blvd To 400' S/O Memory Ln Overlay - Shoulders (4') - Rumble Strips - Signage | 7113F-23 | \$839,860 | CONST | Feb-24 |

| Not Obligated - Construction / Implementation | | | | | |
|---|---|-----------------|--------------------|----------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2024 | Phase | Scheduled Obligation |
| | | | TOTAL | \$104,179,848 | 86 PROJECTS |
| Kirkwood | Historic Amtrak Station Restoration - Restoration Of Train Station Const. In 1893 ADA Compliance - Exterior - Platform Cover | 7158-22 | \$1,382,812 | CONST | Apr-24 |
| Kirkwood | Kirkwood Road, Phase 1 - 100' S/O Swan Ave To Adams Ave Resurfacing - Upgrade Sidewalks | 7114-22 | \$1,091,126 | CONST | Oct-23 |
| Kirkwood | Lindemann Road - Dougherty Ferry Rd To Des Peres Limit (120' S/O MO ntour) Resurfacing - Upgrade Sidewalk (5') - Bike Lane (5') | 7115-22 | \$1,153,577 | CONST | Oct-23 |
| Kirkwood | W. Essex Avenue - Kirkwood Rd (US 61/67) To Geyer Rd Reconstruction - Replace Sidewalks (5') - Bike Ln | 6953-22 | \$1,304,000 | CONST | Jun-24 |
| Lake Saint Louis | Lake Saint Louis Blvd Uptown Sidewalk - S/O Veterans Memorial Pkwy To Spillway Bridge Sidewalks (6') | 7159-22 | \$643,723 | CONST | Jan-24 |
| Madison County Transit District | Ridefinders Marketing & Outreach - 2024 - MO - Increase Awareness, Interest, And Participation In Ridefinders By Employers And Commuters | 7313A-24 | \$1,600,000 | CONST | Jan-24 |
| Madison County Transit District | Ridefinders Vanpool Fleet Acquisition - 2024 - MO - Van Replacement | 7313B-24 | \$103,200 | CONST | Jan-24 |
| Manchester | Manchester Rd (MO 100) Sidewalk - Baxter Rd To MO 141 Sidewalks (5-6') - Ped Bridge | 7117-22 | \$671,700 | CONST | Jun-24 |
| MoDOT | Natural Bridge (MO 115) Sidewalks - Dardenne Ave To Avondale Ave Sidewalks (5') - Lighting - Mid Block Xings | 7119-22 | \$999,400 | CONST | Oct-23 |
| MoDOT | Signal Optimization - 2024 - MO 141: I-64 To Gravois Bluffs | 7208-24 | \$1,104,240 | CONST | Jan-24 |
| O'Fallon | Dardenne Greenway Connection - Phoenix Pkwy To Barat Haven Blvd Shared Use Path (10') - Parking Lot (Locally Funded) | 7161-22 | \$572,188 | CONST | Feb-24 |
| O'Fallon | Main Street, Phase 2 - Pitman St To Terra Rd Resurfacing - Shared Use Path (8') - Upgrade Sidewalk (5') | 7118-22 | \$1,207,393 | CONST | Jun-24 |
| O'Fallon | MO N - At MO K Add Dual Left Turn Lanes | 7242B-24 | \$904,761 | CONST | Mar-24 |
| O'Fallon | Weldon Spring Road, Phase 1 - Technology Dr To Valleybrook Dr Roundabout-Two Way Turn Ln - Reconstruct (Local Funds) | 7209-22 | \$920,440 | CONST | Feb-24 |
| Pacific | Osage St - At First Street Add Right Turn Lane - Intersection Improvements | 7210-22 | \$683,693 | CONST | Feb-24 |
| Pacific | Union Street Sidewalk - Sanker St To Neosho St Sidewalks (5') | 7277-24 | \$955,664 | CONST | May-24 |
| St. Charles | Hawks Nest Drive - W. Clay St To Zumbel Rd Reconstruction - Slab Repl. - Sup (10') - Sidewalk (5') | 7121-24 | \$2,000,000 | CONST | Oct-23 |
| St. Charles | S. Fifth Street - Fairgrounds Rd To San Juan Dr Reconstruction - Sidewalk (5') - Shared Use Path (10') | 6960-23 | \$1,500,000 | CONST | Jun-24 |
| St. Charles | Second Street - First Capitol Dr To Boones Lick Rd Reconstruction - Upgrade Sidewalks (5') | 7120-22 | \$1,720,000 | CONST | Mar-24 |
| St. Charles | Sibley Street/Lindenwood Avenue Sidewalk - Sibley: Duchesne - Lindenwood; Lindenwood: Alley- Elm Sidewalk (5-6') | 7164-22 | \$536,000 | CONST | Feb-24 |
| St. Charles County | Augusta Bottom Road Bridge - Over Tributary Of Missouri River Replace Bridge - Shoulders (4') | 7194A-24 | \$480,000 | CONST | Nov-23 |
| St. Charles County | Dardenne Prairie Signal Interconnect - Along Feise Rd, Town Square Ave And Hanley Rd Fiber Interconnection - Upgrade Traffic Controllers | 7203-22 | \$336,282 | CONST | Oct-23 |
| St. Charles County | Femme Osage Creek Road Bridge - Over Tributary Of Femme Osage Creek Replace Bridge - Shoulders (4') | 7194B-24 | \$504,000 | CONST | Nov-23 |
| St. Charles County | Main Street (O'Fallon) ATSPM - MO P To Pitman St Signal Optimization | 7258B-23 | \$373,541 | CONST | Mar-24 |
| St. Louis | Columbia And Southwest Bridge - Over Union Pacific Railroad Replace Southwest Bridge - Realign Columbia To Southwest | 6502B-22 | \$6,320,000 | CONST | Nov-23 |
| St. Louis | Cortex-Tower Grove Connector - Signal Optimization-Tower Grv/Vandeventer: Laclede-Magnolia Cycle Track - Tower Grv/Vandeventer: Magnolia-Sarah | 7138-23 | \$5,596,244 | CONST | Jun-24 |
| St. Louis | S. Broadway Cycle Track - Dover St To River City Casino Blvd Cycle Track (10') - Curb Ramps | 7213-22 | \$840,000 | CONST | Jan-24 |
| St. Louis | Tucker Boulevard Cycle Track - Washington Ave To Chouteau Ave (MO 100) Cycle Track (10') - Signal Updates - Bike Boxes - Ln Reconfig | 7165-22 | \$1,016,000 | CONST | Jun-24 |
| St. Louis County | Big Bend Road (East) - 2023 - Laclede Station Rd To E. Lockwood Ave Resurfacing - Curb Ramps | 6963A-23 | \$819,140 | CONST | Jun-24 |

| Not Obligated - Construction / Implementation | | | | | |
|---|---|----------|--------------|----------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2024 | Phase | Scheduled Obligation |
| | | | TOTAL | \$104,179,848 | 86 PROJECTS |
| St. Louis County | Big Bend Road (West) - 2023 - Kirkwood Rd (US 61/67) To Couch Ave Resurfacing - Curb Ramps | 6963B-23 | \$1,145,880 | CONST | Jun-24 |
| St. Louis County | Craig Road - 2023 - Lackland Rd To Olive Blvd (MO 340) Resurfacing - Curb Ramps - Signals | 6963C-23 | \$1,340,160 | CONST | Jun-24 |
| St. Louis County | Ferguson Avenue - 2023 - St. Charles Rock Rd (MO 180) To Page Ave (MO D) Resurfacing - Curb Ramps | 6963D-23 | \$735,120 | CONST | Jun-24 |
| St. Louis County | Lackland Road - 2024 - Craig Rd To E/O Concourse Dr Resurfacing - Curb Ramps - Slab Replacement | 7124A-22 | \$1,047,520 | CONST | Sep-24 |
| St. Louis County | Mckelvey Road - 2023 - Natural Bridge Rd To I-270 Resurfacing - Curb Ramps | 6963E-23 | \$1,121,210 | CONST | Jun-24 |
| St. Louis County | Midland Blvd - 2023 - Page Ave (MO D) To Canton Ave Resurfacing - Curb Ramps | 6963F-23 | \$748,020 | CONST | Jun-24 |
| St. Louis County | N. Hanley Road (F) - 2024 - I-70 To Natural Bridge Rd (MO 115) Resurfacing - Curb Ramps | 7124B-22 | \$1,357,520 | CONST | Sep-24 |
| St. Louis County | New Florissant Road - 2023 - Lindbergh Blvd (US 67) To Washington St Resurfacing - Curb Ramps | 6963G-23 | \$1,185,140 | CONST | Jun-24 |
| St. Louis County | Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance To Cedar Crest Creek Dr Sidewalk (5') | 7167-22 | \$597,890 | CONST | Sep-24 |
| St. Louis County | Olive Blvd - 2024 - Ferguson Ave To W/O Skinker Blvd (Stl City Limit) Resurfacing - Curb Ramps - Lane Reduction | 7124C-22 | \$892,880 | CONST | Sep-24 |
| St. Louis County | Paul & S. Elizabeth Ave - 2023 - Chambers To Bermuda Resurfacing - Curb Ramps | 6963H-23 | \$784,980 | CONST | Jun-24 |
| St. Louis County | Reavis Barracks Road/Green Park Road - Over Gravois Creek Replace Reavis Barracks Bridge - Realign Gp Rd To Reav. Barracks | 7124G-22 | \$5,560,100 | CONST | Sep-24 |
| St. Louis County | Redman Road - 2023 - Old Halls Ferry Rd To W/O MO 367 Resurfacing - Curb Ramps | 6963I-23 | \$1,210,990 | CONST | Jun-24 |
| St. Louis County | Sulphur Spring Road - 2024 - Manchester Rd (MO 100) To Big Bend Rd Resurfacing - Curb Ramps | 7124D-22 | \$1,105,100 | CONST | Sep-24 |
| St. Louis County | West Florissant Avenue - At Chambers Rd - Sidewalk (5') - Lighting Shared Use Path (8') - Intersection & Bus Stop Impr. | 6963J-21 | \$2,631,393 | CONST | Jun-24 |
| St. Louis County | West Florissant Avenue - 2024 - Lucas & Hunt To Solway Ave Resurfacing - Curb Ramps | 7124E-22 | \$1,371,040 | CONST | Sep-24 |
| St. Louis County | Woodson Road - 2024 - Brown Rd To Kempland Pl Resurfacing - Curb Ramps - Bike Ln | 7124F-22 | \$819,440 | CONST | Sep-24 |
| St. Peters | Mexico Road Bridge - At Dardenne Creek Bridge Rehabilitation | 7197C-23 | \$394,771 | CONST | Dec-23 |
| St. Peters | Mid Rivers Mall Dr - At St. Peters-Howell Rd Turn Lanes - Upgrade Traffic Signal | 7212-22 | \$364,192 | CONST | Dec-23 |
| Union | Union Expressway - MO 47/US 50 To MO 47/Old Country Farm Rd New Road | 7125A-23 | \$6,936,406 | CONST | Jun-24 |
| University City | Canton Avenue, Phase 2 - Midland Blvd To Pennsylvania Ave Full Depth Reclamation - Upgrade Sidewalks (5-6') | 7126-22 | \$926,314 | CONST | Oct-23 |
| University City | Ferguson Avenue Sidewalks - Melrose Ave To Olive Blvd (MO 340) Sidewalks (5') | 7283-24 | \$552,414 | CONST | May-24 |
| Vinita Park | North & South Road/Midland Sidewalks, Phase 2 - North & South: Page To Midland; Midland: North & South To Delpport Sidewalks (5-6') | 6752A-21 | \$704,000 | CONST | Jun-24 |
| Washington | Jefferson Street - Fifth St To MO 100 Resurfacing - Sidewalk (5') - Curb & Gutter | 6970-21 | \$1,075,940 | CONST | Jun-24 |

Not Obligated - Construction / Implementation

| Sponsor | Title - Description | TIP # | FY 2024 | Phase | Scheduled Obligation |
|-------------------|--|----------------|----------------------|--------------------|----------------------|
| | | TOTAL | \$104,179,848 | 86 PROJECTS | |
| Wentzville | Peine Road - 60' E/O Forest Way Dr To 675' W/O Stewart Springs Dr Resurfacing - Shoulders (3') - Curve Impr. | 6972-21 | \$1,013,773 | CONST | Jun-24 |
| Wentzville | Wentzville Parkway - Meyer Rd To Parkway Ridge Blvd Reconstruct - Twtl (Locally Funded) - Shared Use Path (10') | 7127-23 | \$1,117,478 | CONST | Nov-23 |
| Wentzville | Wentzville Parkway Sidewalk - W. Pearce Blvd To Veterans Memorial Pkwy Sidewalk (6') | 7168-22 | \$438,240 | CONST | Jan-24 |
| Wildwood | Manchester Road/Taylor Road - Manchester: MO 100-Old Fairway; Taylor: MO 100-Main St Resurfacing - Traffic Signal Upgrades - Optimization | 7128-23 | \$1,440,000 | CONST | Jun-24 |
| Wildwood | MO 109 - At MO BA (South) Roundabout - Shared Use Path (10') | 7129-22 | \$1,172,000 | CONST | Nov-23 |
| Wildwood | Old State Road Shared Use Path - Old State Place Dr To Nantucket Island Dr Shared Use Path (10') - Connection To Waterfront Way | 7169-22 | \$912,000 | CONST | Dec-23 |

Bold Indicates Project Received One-Time Extension

FY 2025 Reasonable Progress Update: October 31, 2024

Policy on Reasonable Progress

Lack of progress in developing and implementing projects using federal funds suballocated to the St. Louis region can lead to project delays and create financial risks for both local and state transportation programs. The East-West Gateway Council of Governments (EWGCOG) Policy on Reasonable Progress was implemented to ensure projects are progressing, meeting milestones, and obligating federal funds on schedule.

Local projects in Missouri with federal funding programmed in Fiscal Year (FY) 2025 of the FY 2025-2028 Transportation Improvement Program (TIP) are subject to a September 30, 2025 deadline to obligate the federal funds, unless approved for a schedule extension. To obligate funds, a sponsor must obtain approval from the Missouri Department of Transportation (MoDOT) for a specific milestone. Generally, a project must meet three milestones before construction or implementation of a project may begin: approval of design contract (PE), approval to acquire right of way (ROW), and final plan approval/authority to advertise (CONST/IMPL).

If a project is realizing delays that will put the federal funding at risk of forfeiture (i.e., not meet a September 30 deadline), the project sponsor will have the opportunity to request a "one-time extension" of their project schedule. The request for an extension is only available for projects with construction funds programmed in the current fiscal year and is due by June 1, 2025. One-time extensions of up to three (3) months may be granted by East-West Gateway staff and one-time extensions greater than three (3) months, but not more than nine (9) months, will go to the Board of Directors for their consideration and approval. If the project still cannot obligate funds after the one-time extension or the sponsor decides not to proceed, funding will be removed from the TIP, and the federal funds associated with those projects will be returned to the regional funding pool for redistribution without further action by the board.

FY 2025 Funding Obligations



| Date | Obligated | | Adjustments | | Removed | | Not Obligated | | | | | | Total Programmed | |
|----------|-----------|-------------|-------------|------------|---------|------------|---------------|------------------|----|-------------------|----|---------------------|------------------|---------------|
| | # | Federal \$ | # | Federal \$ | # | Federal \$ | # | PE Federal \$ | # | ROW Federal \$ | # | CONST Federal \$ | # | Federal \$ |
| 10/01/24 | 0 | \$0 | 0 | \$0 | 0 | \$0 | 39 | \$10,814,303 | 60 | \$5,011,183 | 82 | \$106,172,860 | 181 | \$121,998,346 |
| 10/31/24 | 5 | \$2,010,447 | 0 | \$0 | 0 | \$0 | 38 | \$10,745,607 | 60 | \$5,011,183 | 81 | \$105,778,089 | 184 | \$123,545,326 |
| 11/30/24 | | | | | | | | | | | | | | |
| 12/31/24 | | | | | | | | | | | | | | |
| 01/31/25 | | | | | | | | | | | | | | |
| 02/29/25 | | | | | | | | | | | | | | |
| 03/31/25 | | | | | | | | | | | | | | |
| 04/30/25 | | | | | | | | | | | | | | |
| 05/31/25 | | | | | | | | | | | | | | |
| 06/30/25 | | | | | | | | | | | | | | |
| 07/31/25 | | | | | | | | | | | | | | |
| 08/31/25 | | | | | | | | | | | | | | |
| 09/15/25 | | | | | | | | | | | | | | |
| 09/30/25 | | | | | | | | | | | | | | |

PE - Preliminary Engineering Funds ROW - Right of Way Acquisition Funds CONST/IMPL - Construction Funds

| Obligated | | | | | | |
|---|---|--------------|--------------------|-------|----------------------|-------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation | Actual Obligation |
| | | TOTAL | \$2,010,447 | | 5 | PROJECTS |
| Hillsboro | Hillsboro School Sidewalks, Phase 1 - Hillsboro High School and Primary School - to Business 21 - Sidewalk (6') - Xing at Business 21 | 7332-25 | \$68,696 | PE | Nov-24 | 10/29/2024 |
| St. Louis County | Chesterfield Pkwy West (South) - 2022 - I-64 to Clarkson Rd - Resurfacing - Curb Ramps | 6905D-22 | \$330,000 | CONST | Sep-23 | 10/31/2024 |
| St. Louis County | Paul & S. Elizabeth Ave - 2023 - Chambers To Bermuda Resurfacing - Curb Ramps | 6963H-23 | \$784,980 | CONST | Jun-24 | 10/31/2024 |
| St. Peters | Mexico Road Bridge - at Dardenne Creek Bridge Rehabilitation | 7197C-23 | \$394,771 | CONST | Dec-24 | 10/25/2024 |
| Wildwood | Manchester Road/Taylor Road - Manchester: MO 100-Old Fairway; Taylor: MO 100-Main St Resurfacing - Traffic Signal Upgrades - Optimization | 7128-23 | \$432,000 | CONST | Jun-24 | 10/25/2024 |
| October Total | | | \$2,010,447 | | | 5 Projects |
| November Total | | | \$0 | | | 0 Projects |
| December Total | | | \$0 | | | 0 Projects |
| January Total | | | \$0 | | | 0 Projects |
| February Total | | | \$0 | | | 0 Projects |
| March Total | | | \$0 | | | 0 Projects |
| April Total | | | \$0 | | | 0 Projects |
| May Total | | | \$0 | | | 0 Projects |
| June Total | | | \$0 | | | 0 Projects |
| July Total | | | \$0 | | | 0 Projects |
| August Total | | | \$0 | | | 0 Projects |
| September 15 Total | | | \$0 | | | 0 Projects |
| September 30 Total | | | \$0 | | | 0 Projects |
| Bold Indicates Project Received One-Time Extension | | | | | | |
| Project Advanced From Future Year | | | | | | |
| Project Received a Funding Increase | | | | | | |

Not Obligated - Preliminary Engineering (PE)

| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
|--------------------|---|----------|---------------------|--------------------|----------------------|
| TOTAL | | | \$10,745,607 | 38 PROJECTS | |
| Breckenridge Hills | Rex Avenue Sidewalks - St. Charles Rock Rd to Baltimore Ave - Sidewalk (5') - Crosswalks - Speed Humps - Ped Lighting | 7326-25 | \$ 65,000 | PE | Feb-25 |
| Chesterfield | Highcroft Dr/Old Baxter Rd - Baxter Road to Schoettler Valley Drive - Resurfacing - Repair Curb/Gutter - Replace Sidewalk (5') | 7347-25 | \$ 212,100 | PE | Apr-25 |
| Chesterfield | Pathway on The Parkway (Chesterfield Pkwy E) - Clarkson Rd to Schoettler & Chesterfield Pines - Sidewalk (6') - Curb Ramps | 7327-25 | \$ 204,000 | PE | Oct-24 |
| Dardenne Prairie | Henning Road Shared Use Path - McCluer Road to Weldon Spring Road - Shared Use Path (10') - Curb Ramps - Ped Xings - RRFB | 7329-25 | \$ 52,977 | PE | Sep-24 |
| Florissant | Patterson Road - US 67 to 250' n/o Patterson Rd - Resurface - Two Way Turn Ln - Sidewalk (4-6') | 7353A-25 | \$ 151,200 | PE | May-25 |
| Hillsboro | North Business 21 - Leon Hall Parkway to College Road - Resurfacing - Right Turn Lane | 7355-25 | \$ 171,200 | PE | Jan-25 |
| Jefferson County | Browns Ford Bridge - Over Big River - Replace Bridge Deck - Upgrade Guardrail | 7356A-25 | \$ 140,000 | PE | Jul-25 |
| Jefferson County | Cedar Hill Bridge - Over Big River - Replace Bridge Deck - Upgrade Guardrail | 7356B-25 | \$ 140,000 | PE | Jul-25 |
| Jefferson County | Twin River Bridge - Over Big River - Replace Bridge Deck - Replace Girder Span - Upgrade Guardrail | 7356C-25 | \$ 140,000 | PE | Jul-25 |
| Kirkwood | Grant's Trail Extension, Phase 2 - Leffingwell n/o Clinton Pl to Leffingwell & Holmes - Shared Use Path - RRFB - Pedestrian Lighting | 7357-25 | \$ 356,000 | PE | Jun-25 |
| Ladue | South Outer 40 Shared Use Path - Clayton Road to Rolling Rock Lane - Shared Use Path (10') - Pedestrian Crossings | 7333-25 | \$ 135,200 | PE | Dec-24 |
| Lake Saint Louis | Lake Saint Louis Blvd South, Phase 3 - Hawk Ridge Trail to 1200' s/o Orf Rd - Reconstruct - TWLTL - Shared Use Path (10-14') - Sidewalk (6') - Lighting | 7358A-25 | \$ 240,000 | PE | Apr-25 |
| Manchester | Manchester Road (MO 100) Sidewalks - MO 141 to 150' w/o Knollhaven Lane - Sidewalks (6') - Crosswalk | 7334-25 | \$ 130,800 | PE | Dec-24 |
| MODOT | MO 180 Signal Optimization - Pennridge Dr to Ogden Ave - Optimize 38 Signals Along Corridor | 7263-25 | \$ 98,400 | PE | Dec-24 |
| MODOT | MO 141 Intersection Improvements - at Parkway South Middle School - Add Left Turn Lane - at Springdale Ave/13th St - Add Left Turn Lane Phases | 7360A-25 | \$ 20,586 | PE | May-25 |
| MODOT | MO 94 - at MO B - Signalization - Add Turn Lanes | 7360B-25 | \$ 58,509 | PE | Feb-25 |
| MODOT | MO D Signal Optimization - Schuetz Rd to Ogden Ave - Optimize 22 Signals Along Corridor | 7360D-25 | \$ 159,536 | PE | Sep-25 |
| MODOT | US 67 Signal Optimization - Old Jamestown-MO Btm & Blake-Old St. Charles - Optimize 31 Signals Along Corridor | 7360E-25 | \$ 205,988 | PE | Sep-25 |
| St. Ann | Wright Avenue, Phase 1 - St. Charles Rock Rd (MO 180) to Stephens Place - Resurfacing - Curb Ramps - Sidewalk (5') | 7362-25 | \$ 130,848 | PE | Jul-25 |
| St. Charles | First Capitol Drive - e/o Kingshighway to Fifth Street - Resurfacing - Bike Lanes (6') - Lane Reconfig. - TWTL | 7363A-25 | \$ 480,000 | PE | Mar-25 |
| St. Charles | Friedens Road Signalization - at Fairgrounds Rd - Traffic Signal - Left Turn Lanes - Sidewalk (5') | 7363B-25 | \$ 100,000 | PE | Jan-25 |
| St. Charles | Muegge Road Intersections - at Hackmann, Graystone, and S Old Highway 94 - Repl Slabs - Replace Sidewalk (5') - Push Buttons | 7363C-25 | \$ 83,182 | PE | Mar-25 |
| St. Charles | Riverwalk (Katy Trail) Path Improvements - s/o Ameristar Blvd to n/o Monroe St (Foundry) - Paved Shared Use Path (20') - Crosswalks | 7336B-25 | \$ 250,000 | PE | Oct-24 |
| St. Charles County | Fiber Interconnect Expansion - Connect 16 Intersections in St. Charles County - Fiber Interconnection | 7364A-25 | \$ 339,871 | PE | Mar-25 |
| St. Louis | Laurel-Waterman Bridge - Over MetroLink - Bridge Replacement - Resurfacing - Replace Sidewalks | 7365A-25 | \$ 600,000 | PE | Jun-25 |
| St. Louis | River Des Peres Blvd - Lansdowne Ave to Gravois Ave - Resurface/Widen Lns - Traffic Signal at Loughborough - Medians - Lighting | 7365B-25 | \$ 1,920,000 | PE | Jun-25 |
| St. Louis | Traffic Management Enhancements, Phase 7 - South Broadway - Carroll St to Marceau St - Upgrade Signals - CCTV Cameras - Install Fiber | 7365C-25 | \$ 960,000 | PE | Jun-25 |
| St. Louis | Traffic Management Enhancements, Phase 8 - North Broadway - Riverview Blvd to Cass Ave - Upgrade Signals - CCTV Cameras - Install Fiber | 7365D-25 | \$ 640,000 | PE | Jun-25 |
| St. Louis County | Baptist Church Road - 2028 - 200' n/o Coral Ridge Drive to Tesson Ferry Road - Resurfacing - Signal Upgrades - Curb Ramps | 7366A-25 | \$ 177,492 | PE | Jan-25 |
| St. Louis County | Barrett Station Road - 2028 - Dougherty Ferry Road to Big Bend Road - Resurfacing - Signal Upgrades - Curb Ramps | 7366B-25 | \$ 171,210 | PE | Jan-25 |

Not Obligated - Preliminary Engineering (PE)

| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
|------------------|--|----------|---------------------|--------------------|----------------------|
| TOTAL | | | \$10,745,607 | 38 PROJECTS | |
| St. Louis County | Old Halls Ferry Road - 2028 - New Halls Ferry Rd to Vaile Ave - Resurfacing - Ln Reconfig - Bike Lanes (6-8') - Signal Upgrades | 7366C-25 | \$ 692,480 | PE | Jan-25 |
| St. Louis County | West Florissant Avenue - 2028 - Lucas & Hunt Road to St. Louis City Limits - Resurfacing - Signal Upgrades - Curb Ramps | 7366D-25 | \$ 516,000 | PE | Jan-25 |
| St. Peters | Jungermann Road, Phase 1 - Briarwick Trail to McClay Road - Replace Slabs - Replace Sidewalk (6') - Diamond Grind | 7367-25 | \$ 261,866 | PE | Oct-24 |
| St. Peters | Spencer Road Shared Use Path, Phase 1 - Exec. Ctr Pkwy: Spencer to w/o Pond, S to Ex. Path - Mexico Rd: City Ctr to Ex. Path - Shared Use Path (10') | 7340-25 | \$ 153,467 | PE | Nov-24 |
| Union | E Main St Bridge - Over Tributary of Flat Creek - Maple St to E Main St - Replace Culvert With Bridge - Sidewalk (5') | 7368-25 | \$ 86,723 | PE | Sep-25 |
| Union | Union School Sidewalks - Christina, West End, Delmar, Water, Park, State, and - Springfield near Union Middle School - Sidewalk (5') | 7343-25 | \$ 80,972 | PE | Nov-24 |
| Washington | MO 100 - at East Fifth St - Left Turn Lane - Right Turn Lane - Sidewalk (5') | 7369C-25 | \$ 120,000 | PE | Sep-25 |
| Wentzville | Wentzville Pkwy and West Meyer Road - Schroeder Creek Blvd to 400' s/o W Pearce Blvd - Slab Repl. - Signal Upgrades - Curb Ramps | 7370-25 | \$ 300,000 | PE | Mar-25 |

| Not Obligated - Right of Way (ROW) | | | | | |
|------------------------------------|---|----------|--------------------------|--------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
| | | | TOTAL \$5,011,183 | 60 PROJECTS | |
| Breckenridge Hills | Calvert Avenue Sidewalk - St. Charles Rock Rd to Baltimore Ave - Sidewalk (5') - Lighting - Speed Humps | 7269-24 | \$ 22,400 | ROW | Jul-25 |
| Charlack | Lackland Rd Bridge - East of I-170 - Bridge Deck Replacement | 7287-24 | \$ 8,000 | ROW | Nov-24 |
| Chesterfield | Schoettler Road Sidewalk - Greenleaf Valley Dr to Windsor Valley Ct - Sidewalk (5') | 7270-24 | \$ 18,850 | ROW | Dec-24 |
| Crestwood | Rayburn/Samoa/Tahiti Sidewalk - Sappington Rd to Spellman Park - Sidewalk (5') | 7271-24 | \$ 24,000 | ROW | Oct-24 |
| Creve Coeur | Fernview Drive Sidewalk, Phase 1 - Olive Blvd to Gallagher Road and Side Streets - Sidewalks (5' to 6') - Curb Ramps - Striped Crossings | 7328A-25 | \$ 184,000 | ROW | Nov-24 |
| Creve Coeur | New Ballas Rd, Phase 2 - 100 ft s/o Ladue Rd to 100 ft n/o Conway Rd - Resurfacing - Sidewalks (5 ft) - Curb Ramps | 7288-25 | \$ 40,000 | ROW | Aug-25 |
| Creve Coeur | New Ballas Sidewalk, Phase 3 - Rocky Dr to 315' s/o Magna Carta Dr - Sidewalk (5') - Curb Ramps - Bus Stop Improvement | 7155-22 | \$ 8,000 | ROW | Nov-24 |
| Des Peres | Des Peres Road - Old Des Peres Rd to Dougherty Ferry Rd - Resurfacing - Sidewalk Upgrades (5 ft) | 7290-24 | \$ 24,000 | ROW | Apr-25 |
| Florissant | Rue St. Denis, Phase 2 - N Lafayette Street to N New Florissant Road - Resurfacing - Curb and Gutter - Sidewalk (5') | 7353B-25 | \$ 96,000 | ROW | Jan-25 |
| Florissant | St. Catherine Street - North New Florissant Road to Waterford Dr - Resurfacing - SUP (10') - Sidewalk Upgrade (5') - Curb Ramps | 7293-24 | \$ 120,000 | ROW | Sep-25 |
| Hazelwood | Teson Road - Howdershell Rd to Aubuchon Rd - Resurfacing - Sidewalk (5') - Chatilion to Teson Garden | 7239-24 | \$ 30,000 | ROW | Feb-25 |
| Jefferson County | Antire Road - 2026 - Brookside Dr to Laurel Ln - Overlay - Shoulders (4') - Rumble Strips | 7240A-25 | \$ 201,968 | ROW | Sep-25 |
| Jefferson County | Brennan Road - Eagle Dr to Little Brennan Rd - Shoulders (4') - Overlay - Rumble Strips | 7240B-25 | \$ 36,000 | ROW | Sep-25 |
| Jefferson County | East Rock Creek Road - Gary Rd to Old Lemay Ferry Rd - Realign at Ehlers - Overlay - Shoulders (4') - Rumble Strips | 7240C-25 | \$ 280,000 | ROW | Sep-25 |
| Jefferson County | Fifth-Fourth-Beckett Streets - 5th: High-Beckett; Beckett: 5th-4th; 4th: Beck-Market - Sidewalk (6'-8') - Shared Use Path (10') - Lighting | 7240D-25 | \$ 21,000 | ROW | Sep-25 |
| Jefferson County | Konert Road - Konert Valley Rd to Breezy Oak Ln - Overlay - Shoulders (4') - Rumble Strips | 7240E-25 | \$ 112,000 | ROW | Sep-25 |
| Kirkwood | Grant's Trail Extension, Phase 1 - Argonne to Fillmore Ave - Shared Use Path (10') - Intersection Improvements | 7274-24 | \$ 300,800 | ROW | Sep-25 |
| Lake Saint Louis | Lake Saint Louis Blvd, Phase 2 - 200' s/o S Hawkridge Crossing to 150' n/o Hawkridge Trail - TWTL - SUP (10 ft) - Sidewalk (6 ft) - Reconstruct | 7297-24 | \$ 52,200 | ROW | Jun-25 |
| Manchester | Carman Road Sidewalk - Labonne Pkwy to Dougherty Ferry Rd - Sidewalk (5-6') | 7275-24 | \$ 180,000 | ROW | Sep-25 |
| Northwoods | Natural Bridge (MO 115) Ped Lighting - Lucas and Hunt Rd to Avondale Rd - Pedestrian Lighting | 7298-24 | \$ 20,000 | ROW | Jan-25 |
| O'Fallon | Eggering Drive - St. Matthew Ave to Sonderen St - Reconstruction - Upgrade Sidewalk (6') | 7242A-24 | \$ 20,000 | ROW | Oct-24 |
| O'Fallon | Hoff Road, Phase 2 - Progress West Ln to City Limits (0.1 mi. e/o Kemmar Ct) - Reconstruct - Sidewalk (5') - Realign Int. | 7299A-24 | \$ 100,000 | ROW | Feb-25 |
| O'Fallon | Tom Ginnever - at N. Cool Springs Rd - Roundabout - Shared Use Path (10 ft) | 7299B-24 | \$ 65,000 | ROW | Jun-25 |
| Shrewsbury | Weil Avenue - Laclede Station Rd to Wilshusen Ave - Resurfacing - Sidewalk (5') - Curb/Gutter | 7300-24 | \$ 20,000 | ROW | Mar-25 |
| St. Ann | Pear Tree Ln & Country Ln - Douglas Ct to City Limit - Resurfacing - Sidewalk (4 ft) - Curb Ramps | 7301-24 | \$ 15,000 | ROW | Aug-25 |
| St. Charles | 2nd St Great Streets - Clark St to Bayard St - Upgrade Sidewalks (10') - Pervious Pavers | 7244A-23 | \$ 240,000 | ROW | Jan-25 |
| St. Charles | Fox Hill Rd - 490' s/o Boschertown Rd to N Randolph St - Resurfacing - Sidewalk (5 ft) | 7302-24 | \$ 48,000 | ROW | Jul-25 |
| St. Charles | French Town Sidewalks - Decatur: 5th-2nd Morgan: 5th-2nd Olive: 5th-2nd - Sidewalk (6') - Bike Climbing Ln | 7278-24 | \$ 56,250 | ROW | Feb-25 |

| Not Obligated - Right of Way (ROW) | | | | | |
|------------------------------------|--|----------|-----------------|--------------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
| | | | TOTAL | \$5,011,183 | 60 PROJECTS |
| St. Charles | Regency Parkway - Veterans Memorial Pkwy to Zumbahl Rd - Reconstruct - Upgrade Sidewalks (5') - Two Way Trn Ln | 7244B-24 | \$ 100,000 | ROW | Jul-25 |
| St. Charles County | Dietrich Rd Bridge - Over Trib. of McCoy River - Bridge Replacement | 7303A-25 | \$ 24,000 | ROW | Mar-25 |
| St. Charles County | Howell Rd Bridge - Over Femme Osage Creek - Bridge Replacement | 7303B-25 | \$ 24,000 | ROW | Mar-25 |
| St. Charles County | Josephville Rd Bridge - Over Tributary of Cuivre River - Bridge Replacement | 7303C-25 | \$ 24,000 | ROW | Oct-24 |
| St. Louis | Loughborough Ave Bridge - Bridge Replacement - Shared Use Path (12 ft) - Sidewalk Upgrades (8 ft) - Curb/Gutter | 7304C-24 | \$ 160,000 | ROW | Jul-25 |
| St. Louis | Traffic Management Enhancements, Phase 6 - Dr. MLK Drive - Hodiament Ave to Grand Blvd - Signal Control Upgrades - Traffic Cameras - Fiber | 7304E-24 | \$ 80,000 | ROW | Jun-25 |
| St. Louis County | Airport Rd Multimodal Improvements - Hanley-Fay Dr: Sidewalks (5') - Hanley-360' w/o New Florissant-Protected Bike Lns | 7281A-24 | \$ 84,280 | ROW | Jul-25 |
| St. Louis County | Big Bend Blvd - 2026 - Elm Ave to I-44 - Resurfacing - Sidewalk Upgrades - Ln Reduction (4 to 2) | 7247A-24 | \$ 16,240 | ROW | Sep-25 |
| St. Louis County | Chambers Road - 2027 - Bellefontaine Rd to City Limits e/o Grosvenor Dr - Resurfacing - SUP (10') - Sidewalk Upgrades (5') | 7305A-24 | \$ 78,060 | ROW | Sep-25 |
| St. Louis County | Dorsett Road - 2026 - Marine Ave to Calamaide - Resurfacing/Upgr. Sidewalk - Shared Use Path (10') Parkland Woods to Mckelvey | 7247B-24 | \$ 161,450 | ROW | Sep-25 |
| St. Louis County | Hanley Road - 2026 - Dale Ave to W Bruno Ave - Resurfacing - Sidewalk Upgrades | 7247C-24 | \$ 172,240 | ROW | Sep-25 |
| St. Louis County | Hawkins/New Sugar Creek Rd - 2026 - Newport Landing to Jefferson Co Line - Resurfacing - Shared Use Path (10') - Rockwood School to Jeff Co Line | 7247D-24 | \$ 340,340 | ROW | Sep-25 |
| St. Louis County | Hoffmeister Ave Sidewalks - Lemay Ferry Rd (MO 267) to Broadway (MO 231) - Sidewalks (5') | 7281B-24 | \$ 120,400 | ROW | Jul-25 |
| St. Louis County | Howdershell Road - 2026 - I-270 to 100' n/o Utz Ln - Resurfacing - Upgrade Sidewalks - Signal Impr. | 7247E-24 | \$ 149,045 | ROW | Sep-25 |
| St. Louis County | Howdershell Road - 2027 - Lynn Haven Ln to Utz Rd - Resurfacing - Sidewalks (5') - Flashing Yellow Arrows | 7305B-24 | \$ 51,520 | ROW | Sep-25 |
| St. Louis County | Jennings Stn/Chain of Rocks Rd - 2026 - Halls Ferry Rd to St. Louis City Limit - Resurfacing - Shared Use Path (10') - Sidewalk Upgrde | 7247F-24 | \$ 199,360 | ROW | Sep-25 |
| St. Louis County | Mehl Ave Sidewalks - Old Halls Ferry Rd to New Halls Ferry Rd - Sidewalks (5') | 7281D-24 | \$ 89,950 | ROW | Jul-25 |
| St. Louis County | New Halls Ferry Road Sidewalk - Lindbergh Blvd (US 67) to Cougar Dr - Sidewalks (5') | 7247G-24 | \$ 54,960 | ROW | Sep-25 |
| St. Louis County | North & South Road Sidewalk - Olive Blvd (MO 340) to s/o Canton Ave - Sidewalk (5') | 7281C-24 | \$ 7,200 | ROW | Jul-25 |
| St. Louis County | Pennsylvania Avenue, Phase 1 - 2026 - Page Ave (MO D) to St. Charles Rock Rd (MO 180) - Resurfacing - Ln Reduction (4 to 2) - Upgrade Sidewalks | 7247H-24 | \$ 47,530 | ROW | Sep-25 |
| St. Louis County | S. Woods Mill Road - 2026 - I-64 to Brooking Park Dr - Resurfacing - Sidewalk (5') - Buffered Bike Lanes | 7247I-24 | \$ 81,440 | ROW | Sep-25 |
| St. Louis County | Schuetz Road - 2027 - Gandy Dr to Lindbergh Blvd - Resurfacing - Shared Use Path (10') - Curb Ramps | 7305D-24 | \$ 205,380 | ROW | Sep-25 |
| St. Louis County | Vernon Ave - 2027 - Midland Ave to Westgate Ave - Resurfacing - Shared Use Path (10') - Ln Reduction | 7305E-24 | \$ 73,370 | ROW | Sep-25 |
| St. Paul | St. Paul Rd Bridge - Over Trib. to Peruque Creek - Replace Bridge - Sidewalk (6 ft) | 7306-24 | \$ 24,000 | ROW | Dec-24 |
| St. Peters | Jungermann Rd, Phase 2 - McClay Rd to Modot Row at MO 364 - Resurfacing - Sidewalk Upgrades (6') - Curb/Gutter | 7307-24 | \$ 15,200 | ROW | Dec-24 |
| St. Peters | Mid Rivers Mall Dr Shared Use Path - Former Rt N to MO 364 - Shared Use Path (10') | 7282-24 | \$ 3,250 | ROW | Nov-24 |
| Washington | MO 100 - at International Dr - Right Turn Ln - Sidewalk (6') | 7309B-24 | \$ 80,000 | ROW | Oct-24 |
| Washington | Third St - High St to Jefferson St - Overlay - Sidewalk Upgrades (5 ft) - Curb Ramps | 7309A-24 | \$ 20,000 | ROW | Sep-25 |
| Webster Groves | Elm Avenue - Glendale Rd to Watson Rd (MO 366) - Resurfacing - Shared Use Path (10') - Curb Ramps | 7310-24 | \$ 100,500 | ROW | Sep-25 |
| Wildwood | Valley Road - Strecker Rd to Clayton Rd - Overlay - Lighting | 7252-25 | \$ 20,000 | ROW | Dec-24 |
| Wildwood | Wild Horse Creek Rd Bridge - Over Tributary to Wild Horse Creek - Replace Bridge With Culvert | 7311A-25 | \$ 24,000 | ROW | Sep-25 |
| Wildwood | Wild Horse Creek Rd Bridge - Over Wild Horse Creek - Bridge Replacement | 7311B-25 | \$ 36,000 | ROW | May-24 |

Not Obligated - Construction or Implementation (CONST or IMPL)

| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
|---------------------------------|---|-----------------|----------------------|--------------|----------------------|
| TOTAL | | | \$105,778,089 | 81 | PROJECTS |
| Arnold | Lonedell Road - s/o Missouri State Rd to Pomme Rd - Resurfacing - Sidewalk (6') | 7172-25 | \$1,306,216 | CONST | Dec-24 |
| Arnold | Missouri State Road Shared Use Path - Sherwood Elem School to w/o Ridgeway Dr - Shared Use Path (10') | 7267-24 | \$557,600 | CONST | Mar-25 |
| Arnold | Richardson Road - at Old Lemay Ferry Rd - Intersection Realignment - Left Turn Lane | 7231B-23 | \$482,216 | CONST | Sep-25 |
| Augusta | Green, Walnut, Ferry, Chestnut Sidewalks - Green: Locust-Walnut; Walnut: Jackson-Ferry - Ferry: Locust-Chestnut; Chestnut: Jackson-Ferry | 7153-24 | \$226,027 | CONST | Jun-25 |
| Citizens For Modern Transit/Bsd | Driving Ridership on Transit - STL City and STL County - Market Research - Public Outreach - Placemaking - Employer Benefit Program | 7348-25 | \$531,189 | CONST | Sep-25 |
| Clayton | Brentwood/Central/Bemiston - BW: Forsyth to Maryland; Central: Maryland to Shaw - Bemiston: Bonhomme to Maryland - Resurfacing | 7175-24 | \$800,000 | CONST | Jun-25 |
| Creve Coeur | US 67 - at Old Olive Street Rd Intersection Improvements - Bike/Ped Xing | 7106-23 | \$908,200 | CONST | Dec-24 |
| Creve Coeur | Craig Road - Olive Blvd (MO 340) to Old Ballas Rd - Resurfacing - Sidewalks (6-8') | 7176-24 | \$880,000 | CONST | Sep-25 |
| Dardenne Prairie | Town Square Road - Winghaven Blvd to W City Limit (Near Technology) - Resurfacing | 7234-23 | \$655,775 | CONST | Feb-25 |
| Ferguson | Robert Avenue - N. Florissant Rd to N. Elizabeth Ave - Reconstruct - Upgrade Sidewalks (5') | 7179-23 | \$948,753 | CONST | Dec-24 |
| Florissant | Mullanphy Road - Patterson Rd to Shackelford Rd - Resurfacing - Sidewalk (5') - Vesper to Loveland | 7181-23 | \$1,192,542 | CONST | Oct-24 |
| Franklin County | Calvey Creek Road Bridge - Over Brady Creek - Replace Bridge | 7237A-25 | \$633,424 | CONST | Dec-24 |
| Franklin County | Kiel-Lyon Road Bridge - Over Bucklick Creek - Replace Bridge | 7237B-25 | \$592,143 | CONST | Dec-24 |
| Frontenac | Geyer Road, Phase 2 - Hermitage Hill Rd Rd to Huntleigh Trails Ln - Resurfacing - Sidewalk (6') | 7112-22 | \$2,061,120 | CONST | Jun-25 |
| Glendale | Sappington Road - Manchester Rd (MO 100) to Lockwood Ave - Resurfacing - Curb Ramps | 7185-23 | \$774,320 | CONST | Oct-24 |
| Great Rivers Greenway | Brickline Greenway - Sarah St to Grand Ave - Shared Use Path (12-14') - Bridge Over Vandeventer | 7204-24 | \$4,000,000 | CONST | Jun-25 |
| Great Rivers Greenway | Deer Creek Greenway - Big Bend Blvd to Greenwood, Greenwood to - RDP Greenway (McCausland) - Shared Use Path | 7238B-25 | \$1,592,948 | CONST | Feb-25 |
| Great Rivers Greenway | St. Vincent Greenway - Werley Ave to St. Charles Rock Rd - Shared Use Path (8-12') | 7186-25 | \$2,750,000 | CONST | Oct-24 |
| Jefferson County | Flucom Road - Hencher Rd to Athena School Rd - Overlay - Shoulders (4') - Rumblestrips | 7187A-23 | \$1,119,200 | CONST | Sep-25 |
| Jefferson County | Harmony Hills Road Bridge - Over Pomme Creek - Replace Bridge | 7187B-23 | \$461,949 | CONST | Feb-25 |
| Jefferson County | Market Street - Fourth St to Front St - Reconstruction - Sidewalks (8') - Lighting | 7187C-24 | \$1,009,812 | CONST | Feb-25 |
| Jefferson County | Old Highway M - Glenstone Dr to Chasteen Ln - Realignment - Shoulders (4') - Overlay - Rumble Strip | 7187D-23 | \$1,199,040 | CONST | Feb-25 |
| Jefferson County | Twin River Road - Byrnes Mill Rd/MO PP to Osage Dr - Overlay - Shoulders (4') - Rumble Strip | 7187E-24 | \$1,040,000 | CONST | Sep-25 |
| Jefferson County | Old Lemay Ferry Rd, Phase 3 - Vogel Rd to Spring Forest Rd - Reconstruction - Shoulders (5') | 7113B-23 | \$988,920 | CONST | Dec-24 |
| Jefferson County | Antire Road - 400' n/o Crestview Dr to 200' e/o Sunshine Dr - Overlay - Shoulder (4') - Curve Impr. - Signage - Rumblestrip | 7113D-22 | \$917,000 | CONST | Dec-24 |
| Jefferson County | Saline Road - Northwest Blvd to 400' s/o Memory Ln - Overlay - Shoulders (4') - Rumble Strips - Signage | 7113F-23 | \$839,860 | CONST | Jun-25 |
| Kirkwood | S. Clay Avenue - Adams Ave to Woodbine Ave - Raised Intersections - at Argonne/Jefferson Resurfacing - Upgr Sidewalks (5') | 7188A-23 | \$1,327,328 | CONST | Oct-24 |
| Kirkwood | S. Kirkwood Rd, Phase 2 - W. Monroe Ave to BNSF RR - Resurfacing - Upgrade Sidewalks | 7188B-23 | \$1,364,679 | CONST | Oct-24 |
| Lake Saint Louis | Technology Drive - Lake Saint Louis Blvd to Technology Dr Loop - Resurfacing - Sidewalk (6') - Shared Use Path (8') | 7189-23 | \$1,209,320 | CONST | Dec-24 |
| Manchester | Hanna Road - Hannafield Ct to Big Bend Rd - Microsurfacing - Upgrade Sidewalks (5-6) | 7190-24 | \$1,694,960 | CONST | Dec-24 |
| Maplewood | Greenwood Boulevard - Sussex Ave to Canterbury Ave - Reconstruction - Sidewalk | 7191-23 | \$1,224,000 | CONST | Nov-24 |

| Not Obligated - Construction or Implementation (CONST or IMPL) | | | | | |
|--|--|-----------------|----------------------------|--------------|----------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
| | | | TOTAL \$105,778,089 | 81 | PROJECTS |
| Maplewood | Greenwood Boulevard - Sussex Ave to Canterbury Ave - Shared Use Path | 7191A-25 | \$1,407,052 | CONST | Nov-24 |
| MODOT | MO 141 - at I-64 Interchange - Improvements to Off Ramps | 7256-23 | \$1,554,800 | CONST | Nov-24 |
| MODOT | MO 180 Signal Optimization - Pennridge Dr to Ogden Ave - Optimize 38 Signals Along Corridor | 7263-25 | \$1,398,704 | CONST | Jan-25 |
| O'Fallon | Dardenne Greenway Connection - Phoenix Pkwy to Barat Haven Blvd - Shared Use Path (10') - Parking Lot (Locally Funded) | 7161-22 | \$572,188 | CONST | Jun-25 |
| O'Fallon | MO N - at MO K Add Dual Left Turn Lanes | 7242B-24 | \$904,761 | CONST | Dec-24 |
| O'Fallon | Main Street, Phase 3 - St. Joseph Ave to RR Tracks (s/o Civic Dr) - Resurfacing - Upgrade Sidewalks - TWTL | 7192-23 | \$1,962,660 | CONST | Jun-25 |
| Pacific | Fourth Street - W. Osage St to Denton Rd - Resurfacing - Curb-Gutter - Upgrade Sidewalks (5') | 7243-23 | \$822,600 | CONST | Jan-25 |
| Pacific | Union Street Sidewalk - Sanker St to Neosho St - Sidewalks (5') | 7277-24 | \$955,664 | CONST | Jun-25 |
| St. Charles | Duchesne Drive - Droste Rd to W. Clay St - Reconstruction - Lighting - Upgrade Sidewalks | 7193A-23 | \$2,640,000 | CONST | Mar-25 |
| St. Charles | Muegge Road - Mexico Rd to Old Muegge Rd - Slab Replacement - Diamond Grind - Shared Use Path (10') | 7193B-23 | \$1,670,000 | CONST | Dec-24 |
| St. Charles County | County Wide Automated Traf. Signal Perf. Measures - Signal Optimization and Upgrade Signal Control - Systems Along Various Routes | 7303F-24 | \$1,848,022 | CONST | Sep-25 |
| St. Charles County | Duello Road, Phase 2 - Peruque Creek Bridge to 430' s/o Columbia Downs Dr - Reconstruction - Sidewalk (5') - Shoulders (6') | 7245B-25 | \$800,000 | CONST | May-25 |
| St. Charles County | Hepperman Road, Phase 2 - MO N to Golf Club Dr - Reconstruct - Shoulders (6') - Sidewalk (5') | 7245C-25 | \$800,000 | CONST | May-25 |
| St. Charles County | Hopewell Road - Old Hopewell Rd to 1000' s/o Diehr Rd - Reconstruct - Shoulders (6') - Shared Use Path (10') | 7245D-25 | \$900,000 | CONST | May-25 |
| St. Charles County | Josephville Road - MO P to Kersting Rd - Overlay - Shoulders (4') - Bridge Rehab | 7194C-25 | \$1,000,000 | CONST | Oct-24 |
| St. Charles County | St Charles County Bike-Walk, Phase 1 - Along W Meyer:- Interstate Dr- Prospect- LSL Blvd - Schroeder Cr BI-Bike Ln-Shared Use Path- Wayfinding | 7279-25 | \$1,840,000 | CONST | Sep-25 |
| St. Charles County | West Meyer Road - MO W to Bridge Over McCoy Creek - Overlay - Shoulders (4') - Shared Use Path | 7194D-25 | \$1,000,000 | CONST | Oct-24 |
| St. Louis | Columbia and Southwest Bridge - Over Union Pacific Railroad - Replace SW Bridge - Realign Columbia to SW | 6502B-22 | \$6,320,000 | CONST | Jun-25 |
| St. Louis | S. Broadway Cycle Track - Dover St to River City Casino Blvd - Cycle Track (10') - Curb Ramps | 7213-22 | \$840,000 | CONST | Jun-25 |
| St. Louis | Sulphur Ave Bridge - Over River Des Peres - Replace Bridge Deck, Bridge Rehab | 5205C-17 | \$236,000 | CONST | Jun-25 |
| St. Louis | Cortex-Tower Grove Connector, Phase 2 - Sarah St: Forest Park Ave to Vandeventer - Cycle Track (10') - Upgraded Signals | 7246C-25 | \$3,424,000 | CONST | Jun-25 |
| St. Louis | Traffic Management Enhancements, Phase 5 - Delmar: DeBaliviere to Vandeventer - Fiber - Sidewalk - PTZ Cameras - Interconnection | 7246B-23 | \$3,120,000 | CONST | Feb-25 |
| St. Louis County | Baumgartner Road - 2025 - Telegraph Rd (MO 231) to Old Baumgartner Rd - Resurfacing - Curb Ramps | 7196A-23 | \$976,560 | CONST | Sep-25 |
| St. Louis County | Bennington Place - 2025 - Marine Ave to Fee Fee Rd - Resurfacing - Curb Ramps | 7196B-23 | \$1,245,280 | CONST | Sep-25 |
| St. Louis County | Charbonier Road - 2025 - Howdershell/Shackelford to Lindbergh (US 67) - Resurfacing - Curb Ramps - Sidewalk: School to Signal | 7196C-23 | \$1,366,190 | CONST | Sep-25 |
| St. Louis County | Dorsett Road (East) - 2025 - Progress Pkwy to Old Dorsett Rd - Resurfacing - Curb Ramps | 7196D-23 | \$2,407,955 | CONST | Sep-25 |
| St. Louis County | Hanley-Laclede Station Road - 2025 - Manchester Rd (MO 100) to Newport Ave - Resurfacing - Curb Ramps | 7196E-23 | \$1,584,400 | CONST | Sep-25 |
| St. Louis County | Laclede Station Road - 2025 - Weil Ave to Watson Rd - Resurfacing - Curb Ramps | 7196F-23 | \$1,737,480 | CONST | Sep-25 |
| St. Louis County | Lackland Road - 2024 - Craig Rd to e/o Concourse Dr - Resurfacing - Curb Ramps - Slab Replacement | 7124A-22 | \$1,047,520 | CONST | Jun-25 |
| St. Louis County | N. Hanley Road (F) - 2024 - I-70 to Natural Bridge Rd (MO 115) - Resurfacing - Curb Ramps | 7124B-22 | \$1,357,520 | CONST | Jun-25 |
| St. Louis County | Old Jamestown Rd Sidewalk, Ph. 3 - Jamestown E.S. Entrance to Cedar Crest Creek Dr - Sidewalk (5') | 7167-22 | \$597,890 | CONST | Jun-25 |
| St. Louis County | Olive Blvd - 2024 - Ferguson Ave to w/o Skinker Blvd (STL City Limit) - Resurfacing - Curb Ramps - Lane Reduction | 7124C-22 | \$892,880 | CONST | Jun-25 |
| St. Louis County | Reavis Barracks Road/Green Park Road - Over Gravois Creek - Replace Reavis Barracks Bridge - Realign GP Rd to Reav. B | 7124G-22 | \$4,930,100 | CONST | Jun-25 |

| Not Obligated - Construction or Implementation (CONST or IMPL) | | | | | |
|---|--|-----------------|----------------------------|--------------|-----------------------------|
| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase | Scheduled Obligation |
| | | | TOTAL \$105,778,089 | 81 | PROJECTS |
| St. Louis County | Sulphur Spring Road - 2024 - Manchester Rd (MO 100) to Big Bend Rd - Resurfacing - Curb Ramps | 7124D-22 | \$1,105,100 | CONST | Jun-25 |
| St. Louis County | West Florissant Avenue - 2024 - Lucas & Hunt to Solway Ave - Resurfacing - Curb Ramps | 7124E-22 | \$1,371,040 | CONST | Jun-25 |
| St. Louis County | Woodson Road - 2024 - Brown Rd to Kempland Pl - Resurfacing - Curb Ramps - Bike Ln | 7124F-22 | \$819,440 | CONST | Jun-25 |
| St. Peters | Barkwood Trails Drive - Jungermann Rd to Maple Tree Dr - Reconstruction - Upgrade Sidewalk (6') | 7197A-23 | \$1,531,906 | CONST | Dec-24 |
| St. Peters | Harvester Road - at Queensbrooke Blvd - Replace Signal - Fiber - Sidewalk - Queensbrooke to Sugarwood | 7259-23 | \$476,029 | CONST | Dec-24 |
| St. Peters | Jungs Station Road - Kings Crossing to Country Mill Ct - Slab Replacement - Sidewalks (5') - Diamond Grind | 7197B-23 | \$1,380,782 | CONST | Dec-24 |
| University City | Canton Avenue, Phase 2 - Midland Blvd to Pennsylvania Ave - Full Depth Reclamation - Upgrade Sidewalks (5-6') | 7126-22 | \$926,314 | CONST | Jun-25 |
| University City | Ferguson Avenue Sidewalks - Melrose Ave to Olive Blvd (MO 340) - Sidewalks (5') | 7283-24 | \$552,414 | CONST | Jun-25 |
| University City | Kempland Place Bridge - Over River Des Peres - Rehabilitate Bridge | 7249-23 | \$771,184 | CONST | Jan-25 |
| University City | Pershing Avenue - Linden to Forest Park Pkwy - Linden to N Hanley Local Funds Resurfacing - Upgrade Sidewalks - Curb Ramps | 7198-23 | \$1,119,728 | CONST | Oct-24 |
| Wentzville | Mexico Road - Josephville Rd to Midland Park Dr - Overlay - Shoulders (3') - Sidewalk (6') - WW Park Dr to School | 7200-23 | \$1,536,770 | CONST | Jan-25 |
| Wentzville | Pearce Blvd - at Linn Ave - Traffic Signal | 7260-23 | \$382,737 | CONST | Oct-24 |
| Wentzville | Wentzville Parkway - Meyer Rd to Parkway Ridge Blvd - Reconstruct - TWTL (Locally Funded) - Shared Use Path (10') | 7127-23 | \$1,117,478 | CONST | Dec-24 |
| Wildwood | Green Pines Park Connector Trail - Green Pines Dr to Trail near Red Dragon - Shared Use Path (8-10') | 7284-25 | \$213,600 | CONST | Feb-25 |
| Wildwood | MO 100 J-Turns - at Pond Rd and MO T/St. Albans Rd - Construct J-Turns | 7251-25 | \$940,800 | CONST | Dec-24 |
| Wildwood | MO 109 - at MO BA(South) - Roundabout - Shared Use Path (10') | 7129-22 | \$1,172,000 | CONST | Jun-25 |
| Wildwood | Old State Road Shared Use Path - Old State Place Dr to Nantucket Island Dr - Shared Use Path (10') - Connection to Waterfront Way | 7169-22 | \$912,000 | CONST | Jun-25 |

Bold Indicates Project Received One-Time Extension

Adjustments

| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase of Work | Scheduled Obligation | Reason for Adjustment | Adjustment Date |
|--------------|---------------------|-------|-----------------|---------------|----------------------|-----------------------|-----------------|
| TOTAL | | | \$0 | | 0 PROJECTS | | |
| | October Total | | \$0 | | 0 Projects | | |
| | November Total | | \$0 | | 0 Projects | | |
| | December Total | | \$0 | | 0 Projects | | |
| | January Total | | \$0 | | 0 Projects | | |
| | February Total | | \$0 | | 0 Projects | | |
| | March Total | | \$0 | | 0 Projects | | |
| | April Total | | \$0 | | 0 Projects | | |
| | May Total | | \$0 | | 0 Projects | | |
| | June Total | | \$0 | | 0 Projects | | |

Adjustments

| Sponsor | Title - Description | TIP # | FY 2025 Federal | Phase of Work | Scheduled Obligation | Reason for Adjustment | Adjustment Date |
|-----------------|---------------------|-------|-----------------|---------------|----------------------|-----------------------|-----------------|
| | | | | | | | |
| July Total | | | \$0 | 0 Projects | | | |
| | | | | | | | |
| August Total | | | \$0 | 0 Projects | | | |
| | | | | | | | |
| September Total | | | \$0 | 0 Projects | | | |

| Removed | | | | | | | |
|-----------------|---------------------|-------|------------|-------------------|----------------------|--------------------|--------------|
| Sponsor | Title - Description | TIP # | FY 2024 | Phase of Work | Scheduled Obligation | Reason for Removal | Removal Date |
| TOTAL | | | \$0 | 0 PROJECTS | | | |
| October Total | | | \$0 | 0 Projects | | | |
| November Total | | | \$0 | 0 Projects | | | |
| December Total | | | \$0 | 0 Projects | | | |
| January Total | | | \$0 | 0 Projects | | | |
| February Total | | | \$0 | 0 Projects | | | |
| March Total | | | \$0 | 0 Projects | | | |
| April Total | | | \$0 | 0 Projects | | | |
| May Total | | | \$0 | 0 Projects | | | |
| June Total | | | \$0 | 0 Projects | | | |
| July Total | | | \$0 | 0 Projects | | | |
| August Total | | | \$0 | 0 Projects | | | |
| September Total | | | \$0 | 0 Projects | | | |

Bold Indicates Project Received One-Time Extension