Schedule Conformity Determination & FY 2025 – 2028 Transportation Improvement Program

Inter Agency Consultation Group – June 2024

Agenda Item 2

EAST-WEST GATEWAY
Council of Governments
Creating Solutions Across Jurisdictional Boundaries

Where We Are Now

Date	Activity
April – June	Preparation for running travel demand and MOVES models are completed, models are run and post-processing takes places – minimum of 6 weeks needed
June 7 & 17	IACG sent list of new projects to be in TIP with air quality classifications and asked for consensus on classifications
June 25	IACG meeting IACG meeting in August
June 28	Draft for Public Comment Air Quality Conformity Determination (AQCD) document assembled and posted Results Regional Emissions Analysis sent to IACG
June 18 & 26	Draft for Public Comment AQCD results and Draft FY 2025 – 2028 TIP presented to EAC and Board of Directors
June 28 – August 1	Public comment period with 5 Public Open House meetings July 11 – Pacific July 15 – Arnold July 16 – Creve Coeur July 17 – Collinsville July 18 - Wentzville
August 19	Presented for Approval AQCD document sent to FHWA MO
August 20 & 28	Presented for Approval AQCD and FY 2025 – 2028 TIP presented to EAC and Board of Directors for approval
August 29	Board Approved AQCD and FY 2025 – 2028 TIP transmitted to MoDOT

EAST-WEST GATEWAY
Council of Governments

EAST-WEST GATEWAY
Council of Governments
Creating Solutions Across Jurisdictional Boundaries